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EXECUTIVE SUMMARY

The Sediment Management Unit 56/57 Demonstration Project in Green Bay, Wisconsin
was managed by the Wisconsin Department of Natural Resources (WDNR). The Fox
River Group of Companies provided funding. Montgomery Watson was the engineer and
general contractor. The purposes of the Project were to provide information for an
assessment of the implementability, environmental effectiveness, and expense of large-
scale sediment dredging and disposal from the lower Fox River, while removing PCB-
containing sediments from the river ecosystem. Operational monitoring provided a
substantial amount of implementation and cost information that the stakeholders can use
for these assessments. Environmental monitoring was performed and reported upon by
others.

Dredging was performed for a 15-week period between August 30 and December 15, 1999.
A hydraulic dredge equipped with a 12-inch pump and a 9-foot wide horizontal auger
cutterhead was used for most of the dredging work. An estimated 31,346 cubic yards of
sediment and 1,441 pounds of PCBs were removed from the river. Water separated from
the dredged solids was treated and discharged back to the river under a Project WPDES
Permit. The treatment system included filtration and granular activated carbon; monitoring
results indicated the carbon was necessary to comply with the PCB discharge limit of 1.2
ug/L. A total of 75,256,500 gallons of water were treated in the system with a normal
operating capacity of 900 gallons per minute. The dredged solids were mixed with lime
and dewatered in a series of plate and frame filter presses, having a total capacity of 800
cubic feet. The dewatered sediments were transported and disposed in a specialy
constructed cell at the Fort James Green Bay industrial landfill, under a permit
modification from the WDNR. The work ended in December 1999 because of cold
weather considerations, which delayed completion of demobilization and site restoration
activities until June and July 2000. The Project costs totaled just under $12.4 million,
inclusive of investigation, pre-design, procurement, permitting, and the value of in-kind
services. The construction and monitoring portion was about $11.5 million, or $366 per
cubic yard of sediment removed.

In three of four small areas where a clean-up dredging pass was performed, PCB
concentrations in the surface sediments were less after dredging compared to before
dredging. In the fourth location, the surface PCB concentrations were slightly elevated. In
areas where a clean-up dredge pass was not able to be performed before ending the work,
surface PCB concentrations were higher after dredging because sediment removal was not
completed (i.e., dredging did not reach the target el evations).

This Project demonstrated, among other things, that PCB-containing sediments could be
hydraulically dredged, mechanically dewatered, and disposed with large-scale equipment,
but the production rates expected at the start of the Project were not achieved. This
affected Project duration and cost, as well as the in-river sediment conditions left when the
work ended.
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1.0 INTRODUCTION

1.1 PURPOSE

This report by Montgomery Watson summarizes information from the Demonstration
Project performed at Sediment Management Unit 56/57 (SMU 56/57) in the Lower Fox
River at Green Bay, Wisconsin. It was prepared for the purpose of disseminating
information about the completed Project to the Fox River Group of Companies (FRG), the
Wisconsin Department of Natural Resources (WDNR), and other stakeholders in the
restoration efforts for the Lower Fox River.

1.2 BACKGROUND

In 1995, the WDNR and U.S. Environmental Protection Agency (EPA) performed an
investigation in the approximately seven-mile reach of the Fox River between the DePere
dam and the mouth of Green Bay. The investigation found a more-or-less continuous mass
of soft sediments in the river bottom, whereas investigations above the DePere dam found
the soft sediments were generally in discrete deposits. Approximately 100 sediment cores
were collected below the dam, and depth intervals were analyzed for polychlorinated
biphenyls (PCBs) and other constituents.

The results were used along with other data as input to a water and fish quality model by
the WDNR to assist in making sediment and risk management decisions for the Lower Fox
River. Themodd established a number of “sediment management units’ in the river below
the DePere dam. Cores within Sediment Management Units 56 and 57 were found to
contain the highest known concentrations of PCBsin theriver, up to 400 mg/kg in one core
at a depth interval of 3 to 5 feet (ft). SMU 56/57 islocated in the City of Green Bay on the
west shore of the river, just upstream of a railroad trestle, in an area known as the Fort
Howard turning basin (see Drawings A1 and A2).

It was earlier determined a source of PCBs in the river sediments was from wastewater
discharges of paper mills during the manufacturing and recycling of carbonless copy paper.
On January 31, 1997, the State of Wisconsin and Certain Companies Concerning the Fox
River (i.e, the Fox River Group (FRG)) entered into an Agreement (State Agreement),
which provided for, among other things, a sediment restoration project below the DePere
dam. The FRG includes the following seven companies, who either have or had paper
mills on the shores of the Fox River: Appleton Papers Inc., Fort James Corporation (now
Georgia Pacific Corporation), P.H. Glatfelter Company, NCR Corporation, Riverside Paper
Corporation, U.S. Paper Mills Corporation, and Wisconsin Tissue MillsInc.

Using the 1995 investigation results, the WDNR isolated a focus area within SMU 56/57 as
the location for the restoration Demonstration Project. According to the State Agreement,
the Project was intended to remove contaminated sediment from SMU 56/57, and thereby
to generate as much relevant information as reasonably possible for an assessment of
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implementability, environmental effectiveness, and expense of large scale sediment
dredging and disposal from the Lower Fox River. Large scale, for purposes of this Project,
was defined as potential removal of 8 to 11 million cubic yards (cy) of contaminated
sediment from the river bottom over a period of 12 years.
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2.0 CONTRACTING ARRANGEMENTSAND PROJECT TIME LINE

The following summarizes the contracting arrangements on the SMU 56/57 Demonstration
Project:

Project Funding: The Fox River Group

Project Manager: Wisconsin Department of Natural Resources

Engineer and General Contractor: Montgomery Watson

- Subconsultant: Harrington Engineering & Construction
- Site Improvements Subcontractor: Terra Engineering & Construction

- Dredging, Water Treatment, and Dewatering Subcontractor: Four Seasons
Environmental

Trangportation and Disposal Services: Fort James Corporation

- Trangportation and Landfill Operations Subcontractor:  Superior Special
Services

Figure 1 provides a detailed Project time line. Work was initiated in September 1997 on
the investigation and predesign phase of the Project, which ended in May 1998 with
completion of the Basis of Design Report (BODR). The permitting and construction
procurement phase extended between June 1998 and June 1999. The construction phase
for sediment removal began in July 1999 with site improvements to an upland property
near the dredge area, referred to as the former Shell Oil Company property, which is owned
by Fort James. Site improvements were completed in late August 1999, as were
mobilization of dredging, water treatment, and dewatering systems and personnd. Fort
James landfill construction was performed between middle June and late August 1999.
Dredging began on August 30 and ended on December 15, 1999. Because of cold weather
operating limitations, demobilization of some equipment and restoration of the Shell
property was delayed. Demobilization activities were performed in June and July 2000.

N:\jobs\208\2057\01\wp\rpt\97_sum rpt_sec02.doc
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3.0 PERMITS AND APPROVALS

A number of permits and approvals were required from federal, state, and local authorities
for Project implementation. Those that required public comment periods and/or
information hearings are so noted.

Environmental Assessment (EA), under authority of Chapter 150, Wis. Adm.
Code and the Wisconsin Environmental Policy Act (WEPA). A two-week public
comment period was held prior to approval.

WDNR Dredging Permit, under authority of Chapter 30, Wis. Adm. Code. This
permit also authorized placement of a st curtain and temporary monitoring
stationsin theriver in order to implement the Project.

Army Corps of Engineers Dredging Permit, under authority of Nationwide
Genera Permit 38, in accordance with 33CFR327.

WDNR Wisconsin Pollution Discharge Elimination System (WPDES) Permit,
under authority of Chapter 283, Stats. A public information hearing and comment
period were held prior to approval. The water treatment subcontractor was
required to submit a final design for the Project water treatment system under the
seal of a Wisconsin registered professional engineer to the WDNR for review and
approval before operation could begin.

WDNR Plan of Operation Modification Approval, for landfill disposal of the
dredged sediments, under authority of Chapter NR 500, Wis. Adm. Code. An
EPA approval dated January 24, 1995 conditionally authorized WDNR to approve
facilities for the disposal of sediments contaminated with PCBs. A public
information hearing was held prior to approval.

WDNR General Permit to Discharge Stormwater under the Wisconsin Pollution
Discharge Elimination System, under authority of Chapters 147 and 283 Wis.
Stats. and Chapter NR 216, Wis. Adm. Code. An Eroson Control and
Stormwater Management Plan was required to be kept on site during construction
activities, and a copy was also required to be submitted to the City of Green Bay.

Fort James Access Agreement, signed by Fort James, the WDNR, and
Montgomery Watson. It provided access to the former Shell Oil Company
property and portions of the Fort James West Mill to implement and monitor the
Project.
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City of Green Bay Zoning Approval, to Fort James as owner of the former Shell
Oil Company property, for Project use. The zoning approval was for a temporary
overlay of a planned commercial district. The request first received approval of
the Plan Commission, followed by the full City Council, with opportunities in
between for public comment.

City of Green Bay Electric Permit, for extending temporary electrical power to
the Shell property for operation of water treatment and dewatering systems.

WDNR Waterway Marker Application and Permit, a permit obtained by the
dredging subcontractor for temporary placement of buoys in the vicinity of the
river work areas.

Coast Guard Noatification for Boaters Aid to Navigation, for informing
recreational and commercial boat traffic of marker buoys, the st curtain, and
monitoring stationsin theriver.

WDNR and FRG Approvals of an Operational Monitoring Quality Assurance
Project Plan (OMQAPP). The OMQAPP described data collection and analyses
to be performed by Montgomery Watson during the Project to monitor and
control the construction operations. [A separate Environmental Monitoring
QAPP was prepared by Blasand Bouck & Lee on behalf of the FRG, in
cooperation with the WDNR and the Fox River Remediation Advisory Team
(FRRAT). The FFRAT was established by the WDNR to advise the WDNR on
scientifically valid approaches to monitor environmental effectiveness of
dredging. FRRAT membersinclude the U.S. Geological Survey (USGS), and the
University of Wisconsin Water Chemistry Department, Water Resources Institute,
and Sea Grant Ingtitutee. WDNR selected USGS to conduct water column
sampling for the SMU 56/57 Demonstration Project. WDNR performed
environmental air monitoring.]
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4.0 PROJECT COMPONENTS

4.1 INVESTIGATION AND PRE-DESIGN

The investigation and pre-design phase of the Project was performed between September
1997 and May 1998, when the Basis of Design Report (BODR) was submitted to the FRG
and WDNR for review. The purpose of this work phase was to further characterize the
river sediments and on-shore support areas to conceptually design a Demonstration Project
to evaluate the efficacy of conducting full-scale remediation of the Lower Fox River. The
Demonstration Project was to include dredging, on-shore dewatering and water treatment,
and transportation and disposal at an approved Wisconsin solid waste landfill. Key
information from the BODR is provided bel ow.

4.1.1 SMU 56/57

The Project focus area within SMU 56/57 was selected by WDNR and FRG, and is
adjacent to the Fort James West Mill in Green Bay (Drawing A2). A sheet pile water
intake structure, located near the area, is used by Fort James for non-contact cooling water
and manufacturing process water. Thisintake is vital to plant operations. Intake volumes
vary, but can reach 50 million gallons per day (mgd) in summer months. North and south
of the intake, the shoreline consists of earthen dopes protected by rip rap and aggregate
debris extending about 30 to 40 ft into the river. The Fort James boat dip is located just
north of the Project area, which is used during the navigation season for unloading boats
(primarily coal) for the Mill’ s operations.

Thirty-two cores taken by WDNR and EPA in November 1997, and subsequently
processed and tested by Montgomery Watson, indicated the sediments in the Project area
are composed primarily of soft organic silt, overlying firmer native clay. PCB
concentrations of the sediment ranged from non-detectable to 710 mg/kg. PCBs were
predominantly identified as Aroclor 1242. The top 4 inches (in.) of sediment had PCB
concentrations ranging from 1 to 99 mg/kg. Excluding the one core with 99 mg/kg, the
PCB concentration of surface sediment ranged from 1 to 7.3 mg/kg, averaging 2.3 mg/kg.
The highest PCB concentrations were located below a depth of 4 in. down to about 5 to
7 ft. The thickness of sediments containing at least 1 mg/kg PCBs ranged from 2 to 16 ft,
and averaged about 10 ft.

Water depth in the Project area ranged from about 2 ft near the shoreline to 14 ft at the
outer edge, except directly in front of the intake the water depth was about 19 ft. These
depths were normalized to river elevation 579.2 Mean Sea Level (MSL, NGVD29). River
velocity measured in the Project area one day in December 1997 ranged from O to 0.6 ft per
second (fps). According to a USGS gaging station near the river mouth, flow velocity over
the course of a year normally ranges from about +2.5 fps to —2.5 fps (i.e., flow reversal).
Flow reversal can occur during strong and prolonged winds from the northeast.
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4.1.2 Former Shell Oil Company Property

A 22-acre parce known as the former Shell Oil Company property is owned by Fort James
and located north of their Mill (Drawing A2). The property was identified for location of
temporary on-shore water treatment and dewatering operations. The property was used as
a bulk petroleum termina from approximately 1940 to 1980, and included large
aboveground storage tanks (ASTs), smaller underground storage tanks (USTs), loading
racks and ancillary features. The Fort Howard Paper Company purchased the property in
1981. The petroleum fuel storage systems were subsequently removed form the parcel
between 1981 and 1989. Earthen secondary containment dikes around the former ASTs
were left intact in many locations. The property had not been used since demolition
activities were finished.

4.1.3 Pre-Design of Project Elements

The conceptual pre-design from the BODR included the following Project elements:
development of the Shell property, protection of the water intake, hydraulic dredging and
dredge durry transport to on-shore egualization basins, in-river sediment suspension
control, treatment of dredge carriage water and discharge back to the river, sediment
dewatering, and transportation and disposal at an off-site landfill. Some of the Project
elements were designed only to the point of establishing performance requirements.

4.1.3.1 Intake Protection. If necessary depending on the final size of the dredge area,
protection of the water intake would be accomplished by temporarily extending the intake
upstream of the dredge area. Piping or a sheet pile channel were considered feasible
options.

4.1.3.2 Dredging and Hydraulic Pipeline. To achieve the goal of large scale dredging
established by the State Agreement, a dredging removal goal of 200 in-river cy/hour was
established. This is based on one dredge taking 12 years to remove 11 million cy of
sediment, operating 80% of the available time for eight months of each year. Hydraulic
dredging was recommended given actual Project conditions (e.g., few known debris in
river bottom away from the shore protection rip rap and debris; relatively shallow water
depths and thickness of contaminated sediments; upland area available in close proximity
for durry discharge, dewatering, and water treatment). A dredge durry pipeine would
convey the dredged sediments to the Shell property. Alternative routes around the boat
dip, or across the boat dip, were considered. As a condition of the Access Agreement, the
Project could not deny access to the boat dip. The pipeine across the boat dip could either
be submerged or be disconnected and reconnected each time a boat arrived. At the
completion of production dredging, a clean-up pass would be performed to remove an
additional 6 in. of sediment over the dredge area. The purpose of a clean-up pass is to
remove contaminated sediments that potentially were re-suspended and subsequently re-
settled in the dredge area, as well as potential undredged ridges between dredge tracks.

4.1.3.3 In-River Sediment Suspension Control. The Project dredge area would be
isolated from the water intake and other areas outside the dredge area by installation of a
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temporary st curtain syssem. Anchorsin the river and on shore would hold the curtain in
place. Buoys and lights would be placed for navigation in accordance with Coast Guard
requirements. The st curtain fabric could be permeable so that it would not have to
withstand the pressure of full river currents, but the fabric openings would be small to limit
migration of sediments potentially re-suspended by dredging activities.

4.1.3.4 Sediment Dewatering. Passve and mechanical dewatering options were
considered in the BODR. Passive dewatering includes discharge of the all the dredge
durry into one or more large basins where the solids would settle and the water would be
pumped off, treated, and discharged back to the river. The solids remaining in the basin(s)
would passively dewater over a long period of time, expected to be two or more years
based on bench scale testing. Then, the sediments would be solidified with the addition of
a stabilizing agent (e.g., lime), if necessary, to transport and dispose the dewatered
sediment as solid waste.

Mechanical dewatering would require much smaller basins because the dredged durry
would be processed each day to lower the water content (or increase the percent solids).
Potential mechanical dewatering methods considered feasible included centrifuge, belt
press, or filter press. Landfill disposal would occur within a few days of dredging for
mechanical dewatering vs. years for passive dewatering. To shorten the time required to
complete this Demonstration Project, the FRG and WDNR sdected mechanical
dewatering.

4.1.35 Water Treatment. Dredge carriage water (supernatant), sediment pore water
removed during mechanical dewatering, and stormwater collected from the work pads
would require treatment prior to discharge back to the Fox River in accordance with the
Project-specific WPDES Permit. Discharge to a publicly owned treatment works (POTW)
was considered, but this option was not available. Bench scale testing indicated that
treatment could be accomplished by controlling suspended solids in the water, because
PCBs are generally hydrophobic and generally attach themselves to solids instead of going
into solution. Therefore, the solids removal treatment system was conceptually designed to
include filtration followed by granular activated carbon.

4.1.3.6 Transportation and Disposal. After dewatering, the sediments would be |oaded
into dump trucks with sealed tailgates and tarps over the loads, and transported to an off-
gite landfill for disposal. This activity would be performed in accordance with state and
federal requirements using licensed haulers and waste manifest forms. At the time of the
BODR in May 1998, the WDNR was in the process of soliciting licensed solid waste
landfills in Wisconsin for disposal of the dredged sediments. The EPA has granted the
WDNR special authority to conditionally approve Wisconsin landfills to dispose PCB
contaminated sediments at concentrations equal to or greater than the 50 mg/kg limit
established by the Toxic Substances Control Act (TSCA).
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4.2 PROCUREMENT AND PERMITTING

The procurement and permitting phase of the Project began in June 1998 and was
completed in June 1999. Permits were listed in Section 3.0. The time line for each major
permit or approval is summarized as follows:

Application Submitted Approved
Environmental Assessment July 1998 September 2, 1998
WPDES Permit July 7, 1998 September 15, 1998
WDNR Dredging Permit July 7, 1998 September 9, 1998
Corps Dredging Permit July 7, 1998 November 3, 1998

Written comments were taken by the WDNR on the EA and WPDES Permit, and a public
information hearing was held prior to issuance of the WPDES Permit.

In July 1998 while the permit applications and EA were being reviewed, the FRG and
WDNR notified Montgomery Watson of their desire to follow the design-build approach
for Project implementation. A Request for Bid (RFB) for site improvements to the former
Shell Oil Company property was developed, using “ means and methods’ specifications.
Thisfirst RFB was issued to potential bidders on September 11, 1998.

A suitable state landfill to dispose of TSCA regulated sediments (> 50 mg/kg PCBs) was
unable to be secured by the WDNR in the summer and early fall of 1998. State officials
had made a palicy decision to dispose of the sediments from the SMU 56/57 Project within
Wisconsin. Therefore, and because the Corps dredging permit was still not in hand, Project
implementation was delayed until the 1999 construction season.  In the interim, the search
for a state TSCA disposal site continued and remaining permits and approvals were
received.

Bids received on September 25, 1998 for site improvements to the Shell property were
evaluated, and the work was scheduled for 1999. With concurrence from the FRG and
WDNR, Montgomery Watson prepared three separate RFBs for dredging, water treatment,
and dewatering to implement sediment removal. It was recognized that some
environmental remediation contractors could have special expertise in a certain area, such
as dredging, whereas others could have the qualifications and experience to perform all
aspects of the work. Performance-based specifications were developed, to take advantage
of contractor expertise and available equipment, and to provide flexibility. A summary of
the Project specifications and work scope in each RFB is provided in the next section.

After pre-qualifying subcontractors, RFBs for dredging, water treatment, and sediment
dewatering were issued in middle February 1999 to potential bidders. Pre-bid meetings
were held at the site on February 23, 1999. At the time of the pre-bid meeting,
Montgomery Watson collected sediment core samples in the targeted dredge area to
provide bulk samples of sediment to interested bidders. Bids were received on March 26,
1999 asfollows:
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Construction Phase Pre-Qualified Bidders Bids Received

Dredging 15 9
Water Treatment 12 5
Dewatering 11 7

With concurrence from the FRG and WDNR, Four Seasons Environmental (FSE) was
sdected as the dredging, water treatment, and dewatering subcontractor, and Terra
Engineering & Construction (Terra) was sdlected as the subcontractor for dite
improvements to the Shell property. Subcontract agreements were executed in June 1999.

The terms of the Fort James Access Agreement were agreed upon for use of the Shell
property, and the document was signed by Fort James, the WDNR, and Montgomery
Watson.

While the construction procurement activities were occurring, Fort James met with State
officials regarding the possibility of them disposing of Project sediments in a specialy
constructed cdll at their existing industrial landfill, located on the west side of Green Bay
near the airport. Upon reaching agreement, Fort James submitted the Cell 12A Plan of
Operation Modification to the WDNR on April 21, 1999. The WDNR and Fort James
subsequently held a public information meeting in Green Bay in May, and the WDNR
conditionally approved the Plan Modification on June 14, 1999.

4.3 CONSTRUCTION

4.3.1 Site Improvements

Site improvements to the former Shell property included:
Clearing and grubbing of all trees and vegetation.

Installation of erosion control measures, including a st fence around the
disturbed areas.

Grading and construction of gravel access roads, parking areas, and work pads,
and installation of a pre-cast concrete manhole for a water collection sump in the
work pad to be used for water treatment and dewatering. Thiswork pad measured
about 130 by 240 ft, an area large enough to also include temporary stockpiling of
dewatered sediments. A geotextile was placed over the subgrade for
reinforcement before the work pad was constructed.

Grading of two equalization basins where parts of containment dikes from former
ASTs existed. Earth materials from other on-site berms were borrowed to
construct the basins, having 2H:1V sidedopes. The basins each had plan
dimensions of about 180 by 250 ft, and a depth of 4 to 6 ft. Thereafter, the basins
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were lined with a 12-in. thick layer of imported landfill-quality clay, overlain by a
60-mil thick high density polyethylene (HDPE) liner.

Installing temporary electrical lines and disconnects to the areas of the basins, and
areas designated for water treatment, dewatering, and job trailers.

The water treatment and dewatering work pad was final graded and covered with
bituminous asphalt. The asphalt was laid in two layers totaling about 4 to 8 in. in thickness
for drainage to the sump. Site improvements began on July 12, 1998 and were completed

by August 20, 1999. Drawing A3 is an aerial photograph of the former Shell property

taken on September 29, 1999, and it shows the locations of the primary site improvements.

4.3.2 Dredging

The scope of work for dredging contained three primary items:
Mobilization/ demobilization.
Design, install, maintain, and remove the silt curtain.

Operate the dredge systems and pipeline, and perform required dredge surveys
and monitoring.

4.3.2.1 Silt Curtain. A st curtain was installed around the entire dredge area. It was
anchored on the upstream side between the dredge area and the water intake, and on the
downstream side near the boat dip. A permeable turbidity barrier manufactured by
Brockton Equipment/Spilldam, Inc. (Photo No. 1) was used. According to manufacturer

specifications, the turbidity barrier had an 8-in. diameter closed cell foam flotation wrapped
in orange 22-0z/sy, PV C-coated polyester fabric. The skirt below the flotation was made

of black, woven polypropylene, monofilament geotextile fabric with a weight of 5.4 oz/sy,

an equivalent opening size of 40-50 U.S. Standard Sieve (0.420-0.297 mm), and a percent
open area of 15%. Skirt lengths were sufficient for the silt curtain to extend through the
full water column to the top of the sediment.

Turbidity barrier panels, manufactured in 100-ft lengths, were joined in the field to
approximately 1,700 lineal ft prior to deployment (i.e., 17 panels). The panels were joined

using universal dide connectors and tied grommets at each end, aswell as at thetop using a
5/16-in. diameter cable and bottom using a 5/16-in. ballast chain sewn into the fabric.
Deployment occurred in the last week of August 1999 and took several days. A

combination of “Manta Ray” anchors and concrete weights were used to anchor the silt
curtain once it was moved into position. Additional concrete anchors were placed during
the Project because the silt curtain tended to move about with the wind and river currents.

The silt curtain location is shown on Drawing A4, an aerial photograph of the dredge area
taken on September 29, 1999. The top of the silt curtain contained battery powered lights
in accordance with Coast Guard requirements.
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In the early morning hours of September 24, 1999, Montgomery Watson discovered the silt
curtain came apart at a panel joint, located approximately one-fourth of the curtain length
from its southern shore anchor point. The curtain floated downstream against the piers of
the railroad trestle. At daylight, the silt curtain was secured and plans were made for
additional resources to get the curtain back into place. The next day, a crew was mobilized
to re-position, re-connect, and re-anchor the st curtain. No damage was done to the
bridge. Several foam floats broke out of the top of the silt curtain and floated away; they
were replaced with several air-filled buoys along the damaged sections. Also, another
turbidity barrier panel was added at the location where it came apart.

4.3.2.2 Dredge Production Monitoring. A bathymetric survey was performed before
sarting dredging, but after st curtain installation. After dredging began, additional
bathymetric surveys were performed and the volume dredged between surveys was
computed. A VersaFlow Doppler Flow Meter manufactured by TN Technologies was
installed on the dredge pipeline near the east basin outfall to measure mass flow, flow rate,
and total flow (Photo No.2).

4.3.2.3 Dredge System and Operation. Drawing A5 shows the targeted dredge area
limits and dredge eevations, which were chosen to remove the greatest mass of PCBs
within the least volume of sediment. Based on data and a GIS model reported in the May
1998 BODR, sediment below these el evations was expected to have PCB concentrations of
<1 mg/kg. The dredge area was generally aligned with subunits of the grid system
established by the GIS model. It was offset from the shoreline to avoid known rip rap and
debris.

A hydraulic dredge with 12-in. pump and round cutterhead was mobilized to the site, and
dredging began on August 30, 1999 in Subunits 12 and 23. After about one week of
intermittent dredging, an IMS 4010 Vers Dredge (10-in. pump discharge) was mobilized
to the site to try to increase solids content in the dredged dlurry. It replaced the dredge
initially mobilized. The IMS 4010 dredge began operation on September 5, 1999 with an
in-line booster pump on shore near the north end of the dredge area to convey the durry to
the equalization basins. This dredge was replaced with an IMS 5012 Versi Dredge (12-in.
pump discharge) and a larger booster pump on September 10, 1999. The IMS 5012 dredge
had a sx-cylinder diesdl engine rated at 250 HP at 2,200 rpm. The dredge pump had a
9.75-in. diameter intake and a 19.25-in. diameter impeller. It was rated for a flow of
5,000 gpm at 85 ft total dynamic head and speed of 800 rpm. The booster pump was an
8-in. MXT Pekor Pump, with engine rated at 250 HP. The 8-in. diameter intake and
discharge were converted with pipe fittings to a 12-in. diameter intake and discharge. It
had a 25-in. diameter impeller. On September 22-23, 1999, a wider horizontal auger
cutterhead (9-ft long by 22-in. diameter) was placed on the IMS 5012 dredge. This
configuration was used for the remainder of the Project (Photo Nos. 3, 4, and 5).

Production dredging was performed in an east to west direction, perpendicular to the
shoreline, beginning at the north end of the targeted dredge limits. The dredge moved from
deeper water toward the shore using atravel cable windlass. Thetravel cable was stretched
between a second cable anchored on shore and a third cable anchored east of the dredge
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area, forming an “1”-configuration. The river-side anchor cable was tied between a spud
barge and the first dredge mobilized for the Project. Both the spud barge and the first
dredge were temporarily anchored in the river with piles. For each dredge cut, the dredge
moved along the travel cable, dredging a layer of sediment in each pass. According to
operational records, the depth of cut for each pass ranged from 2 to 24 in., and averaged
12in. A number of passes were required to progressively dredge down to the target
elevation. When the cut at each dredge track was completed, grip hoists on the anchor
cables were used to move the dredge side to side for the next cut.

According to the dredging subcontractor’s operational records, the dredge advanced at a
rate of 0.5 to 4 ft/min while dredging, averaging 1.4 ft/min. The horizontal auger of the
dredge cutterhead operated at a speed of 90 to 150 rpm, averaging 135 rpm. The “free
turn” maximum speed was 187 rpm. The pressure on the cutterhead hydraulic motor was
generally 2,200 to 2,800 ps, averaging 2,550 ps. The rated maximum pressure was
3,000 psi. The dredge pump typically operated at a rotation speed of 1,300 to 1,600 rpm,
averaging 1,550 rpm.

On October 12, 1999, a bathymetric survey map of the partially completed dredge area
indicated that the target elevation was not being reached, and that dredging activities were
leaving behind ridges of undredged sediment between dredge cuts. With concurrence of
the WDNR and FRG, production dredging was subsequently halted and the dredge was
returned to previously dredged areas to remove the ridges and complete dredging to target
elevations, progressing downstream from south to north. When the decision was made to
re-dredge, the southern edge of the dredge area was approximated by a diagona line
extending between the midpoint of the west side of Subunit 18, to the northeast corner of
Subunit 29 and part way into Subunit 39 (Drawings A5 and A10/A10-a).

Mass dredging ended on December 12, 1999 due to the onset of winter conditions. A
clean-up pass was then performed in an approximately 30 ft by 30 ft area at the center of
four dredge area subunits (Nos. 25, 26, 27, and 28 on Drawing A5). This was completed
on December 15, 1999, and the dredge was demobilized.

The dredging crew generally consisted of three personnel: the dredge operator, a laborer
stationed on-shore to operate the booster pump and assist with dredge repositioning, and
another laborer stationed at the equalization basins to operate basin discharge valves and
monitor the durry flow meter.

4.3.2.4 Hydraulic Pipeline. The dredged durry was conveyed through a pipeline that
discharged to the equalization basins in a manner to protect the basin liner systems, with
valves to direct the flow to either basin. The hydraulic pipeline was single-wall pipe inside
the glt curtain, and it was double-wall (i.e., pipe inside a pipe) between the silt curtain and
the basins for secondary containment in case of aleak in theinner carrier pipe.

The hydraulic pipeline consisted of 2,800 lineal ft of 12-in. diameter, butt-fused HDPE
durry pipe (SDR 17) insde 1,860 lineal ft of 16-in. diameter, butt-fused HDPE
containment pipe (SDR 26) (Photo No. 6). A bolted flange coupling, located inside the silt
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curtain between the on-shore booster pump and boat dip, was used to disconnect the durry
pipe for boat access. The durry pipeline had the outer containment pipe between this
coupling and the southeast corner of the east equalization basin. The durry pipeline was a
single pipe between the coupling and the dredge. Before the pipe was uncoupled to allow
boat passage, it was cleared of dredged durry by pumping river water from the dredge to
the basins. Upon re-coupling, river water was again pumped to check for leaks before
dredging was re-initiated.

According to Fort James records, they received 15 boats during the dredging period. The
time between arrival and departure at the boat dip ranged from 5 hours 15 minutes to
10 hours 45 minutes.

4.3.3 Water Treatment

The water treatment scope of work included:

Final design of the water treatment system, in accordance with the WPDES
Permit and performance specifications.

Construct, mohilize, and install the water treatment system.
Operate the water treatment system.
Provide and use necessary coagul ant/ flocculent.
Provide and use necessary pH adjustment chemicals.
Provide and change-out necessary granular activated carbon.
Decontaminate and demobilize the water treatment system.
4.3.3.1 Design. The design of the water treatment system was submitted to the WDNR on

July 28, 1999, who conditionally approved it on August 12, 1999. The design was based
on meeting the following requirements:
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It

Flow:

Flow range:

TSS @ discharge:

pH @ discharge:

Qil and grease @ discharge:
Influent turbidity:

Effluent turbidity:

WPDES Permit conditions:

Discharge:

Specification
Minimum capacity of 600 gpm.

Variable.

10 mg/L or less.

Between 6 and 9 standard units.
10 mg/L or less.

Up to 1,200 NTUs.

Continuously monitored; daily maximum
average of 5 NTUs.

Comply with pH, TSS, and oil & grease
discharge limits.

10 fps minimum velocity according to the

WPDES Permit’s zone of initial dilution
(ZID), with gpecific pipe dze and
orientation reguirements.

Filtration: Minimum use of granular activated carbon

with a 10 minute empty bed contact time;
other filtration as deemed necessary.

Normal operation: 24 hours per day, 7 days per week.

Project duration: Estimated 6-8 weeks of successful facility
operation.

A simplified process flow diagram of the water treatment system is shown on Drawing A6.
The majority of flow to the water treatment system came from two sources, which were
combined as influent to the treatment system: equalization basin supernatant (i.e., dredge
carriage water after solids settling) and press filtrate (i.e., pore water squeezed from the
sediment during mechanical dewatering). Anocther minor source of water was from the
sump on the asphalt work pad, which was pumped into the press filtrate tank. The three
treatment steps consisted of:

1. Primary Treatment: Chemical addition (i.e., polymer for TSS reduction and acid
for pH reduction) followed by flocculation and equalization (Photo No. 7).

2. Secondary Treatment: Filtration through two dual media (sand/gravel) filter
vessels, connected in paralld to allow periodic back-flushing of one filter vessd
while ill maintaining operation of the other filter vessd (Photo No. 8).
Approximately 20,000 Ib of filter media was placed into each vessdl.

3. Tertiary Treatment: Polish through a granular activated carbon (GAC) vessd
(Photo No. 8). Approximately 20,000 Ib of GAC was loaded into the treatment
vessdl.

The first step of the water treatment system (chemical addition and flocculation) was
located next to the settling basins. Tanks and equipment were set onto a plastic liner over a
gravel pad, with a raised perimeter berm. The treatment vessels were located on the
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asphalt work pad. The layout is shown on Drawing A3, an aeria photograph of the Shell
property on September 29, 1999. Most piping used in the water treatment system was 8-in.
diameter, butt-fused HDPE (SDR 17). Approximately 900 lineal ft of piping connected the
two treatment areas. The treatment system contained turbidity and pH monitors, and an
effluent flov meter (flow rate and totalized gallons) on the discharge line. The
approximately 1,800-lineal ft discharge line reduced to 4-in. diameter at a point near the
shoreline, so the discharge velocity into the river would be at least 10 fps to comply with
the WPDES Permit.

4.3.3.2 Operation. Insgtallation and set-up of the treatment system were completed, and
discharge of treated effluent to the river began on September 1, 1999. After several weeks
of operation, it was decided to segregate the flows from the equalization basin supernatant
and press filtrate and to process these flows through separate treatment systems. The
purpose was to add capacity to the system, and to better manage turbidity and pH.
Specifically, basin supernatant generally had higher TSS and turbidity than the press
filtrate, whereas the pH of the filtrate was elevated due to the addition of lime during
sediment dewatering. A water treatment design modification was submitted to the WDNR
on September 21, 1999.

Two more dual media filter vessels and one more GAC vessel were installed near the
equalization basins to treat basin supernatant (Drawing A7), whereas the original treatment
system with dlight modifications in piping was used to treat press filtrate (Drawing AS8).
Flocculation of the basin supernatant, after these modifications were made, occurred
through the addition of polymer in the west basin, where the dredge slurry was discharged.
At this point in time, use of the east basin for durry discharge was halted. The water in the
west basin was then pumped to the east basin for flocculation in a quiescent period before
being pumped through thefilters.

Effluent from both the supernatant and filtrate systems was combined into the discharge
pipe. A pipe wye and valve were ingtalled in the 8-in. diameter discharge pipe near the
shoreine, and a new larger 5-in. diameter pipe was extended out into the river from this
wye. This allowed discharge through either the reduced 4-in. or 5-in. diameter discharge
pipe, depending on discharge flow rates, to maintain compliance with the minimum 10 fps
discharge velocity. The separated water treatment systems began operation on October 17,
1999. The reported peak capacity of the revised water treatment system was 1,100 gpm,
with a normal operating capacity of 900 gpm. Water treatment operations ended on
December 18, 1999, three days after dredging ended.

A work crew of two per 12-hour shift generally operated the water treatment system. The
treatment system operated 24 hours per day, 7 days per week, except for breakdowns and
system modifications.
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4.3.4 Dewatering
The dewatering work scope contained two primary items:
Mohilization/ demobilization.

Sediment dewatering (included durry handling, water management, stockpiling,
and loading) — payment made per dry ton of sediment processed.

The purpose of dewatering the sediment removed from SMU 56/57 was to allow effective
handling and disposal of the sediment. The dewatering was to separate the solids and water
from the dredge durry. The dewatered sediment had to pass paint filter testing to be
managed as solid waste.

Recessed chamber (also called plate and frame) filter presses were used for this Project.
Four 100-cubic foot (cf) presses and one 200-cf press were initially mobilized, providing a
total press capacity of 600 cf. The presses were manufactured by JWI. Loading of
dewatered sediment into trucks for transportation to an off-site landfill began on
September 9, 1999. To increase production, a second 200-cf press was mobilized and set-
up on October 14, 1999, bringing the total press capacity to 800 cf. Dewatering operations
ended on December 15, 1999, the same day dredging ended.

The layout of the presses and ancillary equipment is shown on Drawing A3, an aeria
photograph taken of the Shell property on September 29, 1999. A simplified process flow
diagram is shown on Drawing A9.

A small 6-in. hydraulic dredge with a horizontal auger cutterhead was placed in each basin
(Photo No. 9) to remove the solids and convey them to the presses for dewatering. These
dredges were basically smaller versions of the IMS 5012 river dredge. A cable and anchor
system, like in the river, was used to position the dredge in each basin. Rubber-tired
whedls were ingtalled on each side of the horizontal auger on each dredge to maintain the
cutterhead above the basin liner system during sediment removal.

Sediments from the basins were conveyed through approximately 1,200 lineal ft of 6-in.
diameter HDPE pipe (SDR17) to a 20,000-gal mix tank located on the asphalt work pad
(Photo No. 10). The dredge dlurry from the basins passed through a 4 by 8 ft shaker screen
with No. 4 sieve size before dropping into the mix tank. Gravel and/or debris from the
screen fell onto the asphalt pad, where it was scooped up with a front-end loader and
placed with the stockpiled dewatered sediment. Dry hydrated lime was fed into the tank
and mixed with the dredge durry. Lime was delivered to the site in bulk tank trucks and
pneumatically fed to four lime storage silos (Photo No. 10). The dredge slurry with lime
was pumped from the mix tank to a series of six 20,000-gal equalization/feed tanks (Photo
No. 11), from which the durry was pumped to the presses (Photo No. 12). When the
second 200-cf press was added to the dewatering system, a seventh feed tank was also
added.
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Press cycle times varied greatly. The goal was to operate with press cycle times on the
order of one hour. Water removed from the sediment was pumped to a 15,000-gal filtrate
storage tank. When a press cycle was finished, plates were separated (Photo No. 13) and
the filter cake (about 1-in. thick) dropped onto a conveyer under the plates. The conveyer
dropped the filter cake into sted bins, where the front-end loader scooped it up
(Photo No. 14) and placed it into the stockpile or directly into waiting trucks.

On September 28, 1999 after a weekly construction meeting, a flap of torn HDPE was
observed in the bottom of the east equalization basin floating at the southeast corner, near
the dredge durry discharge point where the small dredge was pumping out solids for
mechanical dewatering. Dredging to and from this basin was stopped immediately, and a
plan for ingpection and repair was devel oped.

The supernatant water and solids were removed from the east basin during the next two
week period. Other cuts and tears in the HDPE liner were observed, determined to be
caused by the stedl shroud around the horizontal auger cutterhead of the small dredge. The
wheels designed to keep the shroud off the bottom had apparently deflected, bending the
axles connecting the wheels to the shroud, allowing the shroud to contact the liner.

A decision was made to cap weld an entire new bottom liner over the existing damaged
liner. The 1-ft thick clay liner under the damaged HDPE liner was observed to be wet, but
the clay liner integrity did not appear to be breached. The new HDPE liner was laid out in
pands, which were fuson welded along seams. The entire top liner was then extrusion
welded to the underlying liner around the top of the interior berm sidesopes. This work
was completed and the east basin was put back into service on October 16, 1999.

While the east basin was out of service (2.5 weeks), only the west basin was used for
discharging sediments dredged from the river. At this point in the Project, modifications
had been completed to the water treatment system, adding the supernatant water treatment
system, and using most of the original water treatment system for press filtrate. The
modified water treatment system began operation on October 17, 1999. Accordingly, the
east equalization basin was used for flocculation of supernatant water decanted from the
west basin, and the east basin was never again used for discharge of dredged sediments
from theriver.

On November 26, 1999, while the supernatant level in the west basin was pumped down
(water treatment had continued while the river dredge was temporarily down for repairs),
two small breaches (about 2-in. and 12-in. long cuts, respectively) were noted in the HDPE
liner. These breaches were about mid-height on the west basin sideslope liner, near the
northeast corner where supernatant water was being pumped from the west basin to the east
basin. The cause of these breaches was not determined, but one or both may have been
caused by contact of the pump assembly on the liner when the water levels were pumped
down. A decision was made to extruson weld a piece of HDPE over each breach. This
work was completed on November 30, 1999.
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A typical work crew operating the dewatering system included six to seven personnel per
12-hour shift: the dredge operator in the basin, a laborer at the lime delivery system and
mix tank, the loader operator, and three to four laborers operating the feed tanks and
presses. The dewatering system generally operated at some capacity 24 hours per day,
seven days per week, except for down time associated with system repairs and routine
maintenance (e.g., maintenance and repairs of the pump on the mini-dredge, and
maintenance and repairs of the press hydraulic pumps, air compressors, and conveyor
belts). There was also one down time incident when a press operator’s hand was injured
between two adjacent filter plates while unloading filter cake.

The total work crew for dredging, water treatment, and dewatering was generally 11 to 12
laborers per 12-hour work shift. This number increased or decreased depending on site
activities.  An additional four operational personnel performed supervisory activities,
health and safety oversight, and administrative activities.

4.3.5 Transportation and Disposal

Trucks were loaded using a front-end loader (Photo No. 15). It took only a few minutes to
load each truck from the stockpile of dewatered sediment. Tri-axles and semi’s were used.
The trucks were weighed at the start of the day, on a temporary truck scale set up at the
dite, to determine a tare weight. After loading, the trucks were re-weighed (Photo No. 16).
The scale was calibrated at the start of the Project. The tri-axle trucks carried
approximately 15 to 18 wet tons of sediment, whereas the semi’s carried approximately 20
to 23 wet tons. The truck boxes were covered with tarps (Photo No. 17). Theloading area
was carefully managed to keep the trucks from the stockpile and front-end loader work
zone. For thisreason, the trucks did not require washing before leaving the loading area.

A State of Wisconsin Uniform Hazardous Waste Manifest form was filled out for each
truckload. A total of 1,240 loads of dewatered sediment were taken to the Fort James
landfill (includes water treatment filter media and other Project wastes) between
September 9, 1999 and January 17, 2000. On December 17, 1999, four additional
truckloads (70 tons) of sediment were taken to the Brown County landfill in covered roll-
off boxes under direction and control of the WDNR, to be used for pilot vitrification tests.
It took about one hour for a truck to make a complete cycle between the site and the Fort
James landfill. From two to five trucks were used each day hauling occurred, depending
on the size of the stockpile to be removed. Hauling was permitted to occur seven days per
week, but generally occurred only Monday through Friday because there was sufficient
gpace on the asphalt pad to build up the stockpile over the weekends. During fina
demobilization in Summer 2000 (see Section 4.5), an additional 249 truck loads of
solidified sediment and other Project wastes were disposed at the Fort James landfill.

4.4 OPERATIONAL MONITORING

Monitoring of the Project was performed to provide information for an assessment of
implementability, environmental effectiveness, and expense of large-scale sediment
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dredging and disposal. Project monitoring was separated into two portions. Operational
Monitoring and Environmental Monitoring. The monitoring and evaluation of the
environmental effectiveness of the Demonstration Project were presented in the
Environmental Monitoring Quality Assurance Project Plan (EMQAPP) by others, and are
not covered in this report. Examples of environmental monitoring included water column
sampling of the river before, during, and after dredging, as well as air monitoring.
Although not a part of the EMQAPP, the FRG also performed caged fish monitoring for
the Project.

An objective of the Operational Monitoring portion of the Project was to generate
operational information on dredging, dewatering, water treatment, and disposal to
supplement the environmental monitoring information that will be used by the stakeholders
for their post-Project assessment. Further objectives of operational monitoring were to
monitor subcontractor work activities, check compliance with Project permits, and measure
subcontractor pay quantities.

An Operational Monitoring Quality Assurance Project Plan (OMQAPP) was prepared by
Montgomery Watson for the SMU 56/57 Demonstration Project. In August 1999, it was
approved by members of the FRG, WDNR, and EnChem, the analytical |aboratory retained
by Montgomery Watson for most of the testing required by the OMQAPP. The OMQAPP
describes data collection and analyses that were performed during the Project to monitor
construction operations, and to ensure that Project operations did not impact Fort James
operations.

Components of the operational monitoring program were:

1. Collect geotechnical and construction quality control data for earthen and
geosynthetic materials in the Shell property equalization basins to ensure the
integrity of the basins.

2. Collect river water turbidity data during installation and removal of the silt curtain
to determine whether sediment resuspension occurs and to what levels.

3. Collect red-time turbidity data within and outside of the st curtain during
dredging to monitor the performance of the silt curtain, and to optimize dredging
operational parameters to minimize sediment resuspension.

4. Conduct sediment surface surveys before and after sediment removal and monitor
dredge durry flow rates to determine and optimize the sediment removal rate and
efficiency.

5. Perform optical surveys of the Fort James shoreline adjacent to the dredge area,
and bathymetric surveys of shoreline transects into the dredge area, to monitor
dope stability during and after dredging.
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6. Obtain processed sediment PCB, mercury, percent solids, water content, strength,
and paint filter test data after mechanical dewatering to assess the performance of
dewatering/solidification systems and permit operational adjustments to minimize
the cost of sediment disposal.

7. Collect water discharge concentration and flow rate data as required by the
WPDES Permit.

8. Obtain water quality data at various points within the water treatment system to
alow effectiveness evaluation of specific treatment system components and
optimization of operational parameters and system configuration.

9. Coallect additional analytical data of Project consumables (i.e.,, water treatment
filter media) upon completion, as required for proper disposal.

Before dredging began, Montgomery Watson agreed to assist with a component of the
environmental monitoring program, because it involved sampling activities at the
equalization basins and Montgomery Watson personnel were already going to be in this
area on a daily basis. This component was sampling the dredge durry from the pipeline
before discharge to the basins. As the dredging work was nearing the end, the FRG and
WDNR also contracted Montgomery Watson to collect post-dredge sediment cores and
submit them to EnChem for analytical testing. At the same time, Montgomery Watson also
had a post-dredge bathymetric survey performed, and this information was compared to the
pre-dredge survey performed by the Corps of Engineers for the WDNR.

Details of the monitoring program are available in the OMQAPP, but a summary is
provided hereafter.

4.4.1 Equalization Basin Liner Testing

The operational monitoring program included collection of geotechnical and construction
quality control data of earthen and synthetic materials during construction of the
equalization basins on the former Shell Oil Company property.

Compaction tests (ASTM D698, D2922, and D3017) were performed with a nuclear
density meter on the general fill materials used to construct the berms, and on the clay soils
used to construct the 12-in. thick soil liner. General fill was obtained on-site, whereas clay
soils were trucked from an off-site borrow source. Samples of the compacted clay were
collected and tested for Atterberg limits (ASTM D4318), grain size - sieve and hydrometer
(ASTM D422), and hydraulic conductivity (ASTM D5084) to check compliance with the
specifications in the OMQAPP. Surveying the top and bottom of the liner on a grid system
also checked the clay liner thickness.

Quality control and quality assurance testing were performed during instalation of the
60-mil HDPE liner above the clay, in accordance with the Project specifications in the
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OMQAPP. Both non-destructive tests (ASTM D5641 and D5820) and destructive tests
(ASTM D4437) were performed to check seam integrity.

4.4.2 Turbidity Monitoring During Silt Curtain Installation

Turbidity readings were taken before and during installation of the silt curtain around the
dredge area, generally at six-tenths the water depth (0.6D) of each location. Readings were
taken from a boat using a Modd 6820, sef-cleaning turbidity sensor and Modd 610
display and logger unit; both are manufactured by YS! Incorporated. The turbidity sensor
has a reported range of 0 to 1,000 NTUs, a resolution of 0.1 NTUs, and accuracy of + 5%
of the reading or 2 NTUs, whichever is greater. Coordinate locations (Wisconsin State
Plane, North American Datum 1927 (NADZ27)) of the turbidity readings were determined
using a Trimble, Modd ProXR differential global positioning system (GPS). Reported
accuracy of the GPSis + 1 m. River velocity was aso generally recorded when turbidity
measurements were taken. A Marsh-McBirney, Flo-Mate Model 2000 portable flow meter
was used. It has avelocity range up to 20 fps, resolution of 0.01 fps, and accuracy of + 2%
of thereading. These instruments were factory calibrated at the start of the Project.

4.4.3 Real-Time Turbidity Monitoring During Dredging
After st curtain installation, real-time turbidity monitoring was conducted at six locations:
Upstream of the dredge area outside the silt curtain (USO).
Upstream of the dredge areainside the silt curtain (USI).
Sidestream of the dredge area outside the silt curtain (SSO).
Downstream of the dredge area outside the silt curtain (DSO).
Downstream of the dredge areainside the silt curtain (DSI).
Fort James water intake (FJl).

Monitoring locations are shown on Drawings A4 and A5. A YSI 6820 sdf-cleaning
turbidity sensor was installed at each location, suspended inside a perforated PV C pipe at
approximately 0.5 to 0.6 the river depth. The turbidity sensors were connected to a YS|
6200 data collection platform. The two upstream turbidity sensors shared a common data
collection platform installed at USO via cabling on floats to USI. The two downstream
sensors were installed in the same fashion. SSO and FJl had their own data collection
platforms. Each data collection platform included a solar panel and battery, two-way radio
transceiver, and directional antenna. Data collected in the river was transmitted by radio to
an antenna and Y Sl 6250 base station unit at Montgomery Watson's job trailer at the Shell
property. The base station transmitted the data to a personal computer, where it was stored
on the hard drive and displayed in real timeusing Y SI's EcowWatch software.

Summary Report September 2001 Fox River SMU 56/57
4-17




Each turbidity sensor also recorded water temperature. At FJI, an eectronic transducer
was also installed on the turbidity sensor to record water depth, which was then converted
to river elevation by adding the recorded depth to the surveyed eevation of the transducer.
(Note: A benchmark eevation error was discovered late in the Project, which required the
addition of 0.2 ft to correct the recorded river elevations at FJI. The corrected data are
reported herein.)

At SSO, a Son-Tek Argonaut-SL side looking acoustic doppler current meter was also
installed to record river velocity and direction. The velocity meter was positioned to record
flow vectors parald (i.e, downstream (positive) and upstream (negative)) and
perpendicular (i.e., toward shore opposite the dredge area (positive) and toward shore
adjacent to the dredge area (negative)) to normal river flow. The reported range of the
velocity meter is + 6 mps (about 20 fps), with a resolution of 0.1 mps (about 0.3 fps) and
accuracy of + 1 % of the measured velocity. The FJI transducer and SSO velocity meter
were factory calibrated at the start of the Project.

The real-time turbidity monitors in the river (USO, USI, SSO, DSO, DSI) were initially
installed on custom made floats approximately 4 ft by 5 ft in size (Photo No. 18), anchored
at each corner with arope tied to a concrete block. However, instability problems with the
floats in rough water led Montgomery Watson to replace the floats with 6-in. or 8-in.
diameter sted pipe piling (Photo No. 19), which were installed for us by McMullen & Pitz
on October 5, 1999. A battery-powered, flashing amber beacon was installed at each river
monitoring station. The turbidity monitor and transducer at FJI were installed on a wooden
pole next to the water intake.

A YSI Model 6213 meteorological station was also installed on shore near the Fort James
boat dip (Drawing A5). It contained its own data collection platform, solar panel, battery,
radio, and antenna, which transmitted data to the base station at the job trailer for real-time
display. Data collected included temperature, wind speed, wind direction, relative
humidity, and rainfall. The met station was factory calibrated at the start of the Project.

The real-time turbidity sensors and met station were programmed to record measurements
at 15-minute intervals, 24 hours per day. Monitoring continued through the dredging
period and beyond, until the instrumentation was dismantled, generally in late December
1999. Montgomery Watson sent to members of Fort James, the FRG, and WDNR daily
files of the recorded data via eectronic mail, which could be viewed on their respective
personal computers using Y SI's EcoWatch software. Periodic data gaps occurred, during
replacement of the floating platforms with the fixed piling, and during mechanical
problems with the instrumentation. Repeated problems were had with the river velocity
meter, apparently as a result of radio signal interference with the turbidity sensor, which
were not resolved until near the end of dredging.

The 6820 turbidity sensors were factory calibrated. Calibration was checked in the field at
the time of deployment using the hand-held display unit and O NTU (de-ionized water) and
100 NTU standard solutions provided by YSI. Calibration of the spare 6820 turbidity
sensor, used for manual turbidity readings in the river and for water treatment sampling,
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was checked daily with the 0 and 100 NTU standard solutions. The calibration was
adjusted, as necessary, to maintain zero scale and readings within + 5 NTU using the
100 NTU standard solution (i.e., + 5%). The hand-held display unit and spare turbidity
sensor were used for weekly checks of the real-time turbidity sensors. First a reading was
taken with the spare unit next to the real-time unit. Then the rea-time unit was
disconnected from the data collection platform and subsequently connected to the hand-
held unit. The readings were compared. If they were within + 5%, no action was
necessary. If they were different by more than 5%, the real-time unit was removed from
the river, and the sensor was cleaned, replaced, and checked again. Cleaning of the sensor
was seldom necessary due to its self-cleaning mechanism of the optics.

4.4.4 Dredge Production Monitoring

A doppler flow meter was installed on the dredge durry pipeline to measure durry density,
flow rate, and total flow. However, the dredging subcontractor experienced numerous
problems maintaining and monitoring this meter throughout the Project. Examples of the
problems included occasional loss of eectric power to the instrument, and periodic and
random stoppage of the flow meter operation for unknown reasons. This caused gaps in
data acquisition, which led the subcontractor to often estimate results in his daily reports.
Further, reported daily values for durry density (in dry tons) consistently overstated the
dredged mass removed, based on comparison to in-river dredge surveys and percent solids
test results on dlurry samples. For these reasons, Montgomery Watson considers the data to
be unreliable and a discussion of the resultsis not included herein.

A pre-dredge survey was performed on August 14, 1999. Dredging began on August 30,
1999. An echo-sounder in a boat, which traveled along transect lines parale to the
shoreline, was used to collect bathymetric data. Coordinate positions were determined
using a total station on shore and a prism in the boat. Thirteen subsequent production
surveys were performed: on September 16 and 28; October 4, 7, 15, 22, and 29;
November 4, 11, 22, and 30; and December 3, and 12, 1999. About one month before
dredging ended, the positioning method was changed by integrating a GPS in the boat with
the echo-sounder. A post-dredge survey was performed on January 8, 2000, but a small
area a the northwest corner of the dredging limit could not be completed due to the
presence of ice.

4.4.5 Shoreline Stability Monitoring

Montgomery Watson established a target dredge area that was about 20 ft beyond the edge
of measured shoreline debris (Drawing A5), which was approximately 50 ft from the
water’s edge depending on river level. As requested by Fort James, Montgomery Watson
monitored the shoreline adjacent to the dredge area to check for potential dope instability
caused by dredging. The monitoring included optical surveys along the shoreline and
bathymetric surveys perpendicular to the shoreline. These surveys were performed
between dredging events, generally daily, at 50-ft stations established by a surveyor for
Montgomery Watson before dredging started.
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Optical surveys were performed by sighting with a transit between control points along a
baseline of wooden hubs set at 50-ft stationing. Horizontal offsets from the sight line, if
any, were measured and recorded. The eevations of the wood hubs were also surveyed
with the trangit or a level, and compared to eevations prior to dredging. No lateral
movement was detected over the 3.5-month dredging period, and only dlight vertical
movement (within survey precision) was measured.

The bathymetric surveys were performed at transect lines at the 50-ft shoreline stationing.
The top of sediment was sounded, and the elevation of the sediment was determined by
subtracting the river elevation (using a staff gage installed at the Fort James water intake)
from the water depth. The bathymetric surveys were generally performed by wading from
shore, but a boat was also used. Measurements were taken at 10-ft intervals, beginning at a
stake on shore and extending approximatey 50-ft out into the river. Recorded eevations
were compared to pre-dredge elevations along the transects. No appreciable differences
were observed, and the bathymetric surveys were stopped on October 1, 1999 with
approval of Fort James. Cessation was approved because the optical monitoring to this
point in time was showing no shoreline instability, and because the bathymetric surveys
were labor intensive and time consuming to compl ete.

4.4.6 Dewatered Sediment Monitoring

The dewatered sediments had to pass the paint filter (free liquids) test in order to be
classfied as non-liquid wastes for landfill disposal under Wisconsin solid waste
regulations. A target of 58% solids and an unconfined compressive strength of 0.4 tsf were
aso established so that the dewatered sediments would have adequate physical
characteristics for handling and disposal. In addition to these physical characteristics, the
FRG, WDNR, and Fort James were interested in knowing the PCB and mercury
concentrations of the dewatered sediments for purposes of disposal records and mass
balance studies.

Samples of the dewatered sediment were collected from the front-end loader during loading
of about every third truck (i.e., about every 60 wet tons). Ten consecutive sub-samples
were considered a whole sample representing a batch of approximately 600 wet tons of
dewatered sediment. Each of the ten sub-samples was sent to EnChem with a chain of
custody form for compositing and analytical testing. Generally for the second, fifth, and
eighth sub-samples, a second sub-sample was collected for physical testing in a field
laboratory. Test results from the three sub-samples were averaged to represent each whole
sample.

Analytical tests performed on each whole sample composited from ten sub-samples
included paint filter (SW 846 9095A), percent solids (SM 2540G Mod), specific gravity
(ASTM D854), PCBs (SW 846 8082), and mercury (SW 846 7471A). The laboratory
percent solids results were used to compute dry tons of dewatered sediments for payment
purposes. The laboratory emailed test results to Montgomery Watson as they were
completed, which were forwarded to the WDNR and FRG. Validated data packages arein
Montgomery Watson’s Project files.
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Physical tests performed in the field for operational quality control purposes included
percent solids (weight of dry solids to total sample weight) (SM 2540B), moisture content
(weight of water to dry weight of solids) (ASTM D2216), wet and dry density, and
unconfined compressive strength using a hand-held torvane unit. Wet density was
determined by placing the dewatered sediment at its field moisture into a 4-in. diameter
Proctor mold (1/30-cf) using standard Proctor test methods (i.e., a 5.5-1b hammer, sediment
placed in three layers, 25 hammer drops per layer; fewer hammer drops were used if the
material was too wet). Torvane tests were performed on the ends of the Proctor mold after
it was trimmed, before the sediment was extruded. Field test results were summarized in
spreadsheets and emailed to members of the FRG and WDNR wesekly.

4.4.7 Water Treatment WPDES Permit Monitoring

The water treatment system operations monitored by Montgomery Watson included the
discharge flow rate, and sampling and analysis of the system influent and effluent, as
required by the WPDES Permit. Table 2 of the WPDES Permit specified the monitoring
requirements. Since carbon was used in the treatment process (i.e, tertiary treatment),
several substances were able to be omitted from the monitoring program. The monitoring
program and discharge limits are summarized as follows:

Monitoring
Effluent Limitations Requirements
Daily Weekly Monthly Sample Sample
Parameter (M ethod) M aximum Average Average Frequency Type
Effluent: 001
Flow (metered in MGD) - - - Daily Continuous
BOD5 (SW846 5210) <2 mg/L 1 x Weekly Grab
TSS (EPA 160.2) 10 mg/L - 5mg/L Daily Composite
AmmoniaN (EPA 350.1) Monitor - - Daily Grab
Qil & Grease (SW846 1664) 10 mg/L - - Daily Grab
pH (field) 6.0 daily min. - - Daily Grab
9.0 daily max.
Mercury (EPA 1631) 1.7ug/L  |0.0026 Ib/day| 3.4E-5Ib/day | 1 x Weekly Composite
Total PCBs (SW846 8082) - - 1.2 ug/L 1 x Weekly Composite
7.2E-3 Ib/day
2,3,7,8-TCDD - - 3.0E-Qug/L | 1x Weekly Composite
(SW846 8290) 1.8E-11 Ib/day
Influent: 101
TSS (EPA 160.2) Monitor - - Daily Grab
Mercury (EPA 1631) - Monitor - 1 x Weekly Grab
Total PCBs (SW846 8082) - Monitor - 1 x Weekly Grab
Qil & Grease (SW846 1664) Monitor - - Daily Grab
pH (field) Monitor - - Daily Grab

In addition to the above routine monitoring, sampling and testing for priority pollutants was
required on an effluent sample and a background river water sample soon after start-up.
Similarly, a composite sample was required of the effluent for Whole Effluent Toxicity
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(WET) testing, both acute and chronic. A sample of Fox River recelving water, outside
thisor other mixing zones, was aso taken for usein the WET testing methods.

pH, turbidity, and flow were measured in the field. pH was measured with a portable
instrument and turbidity was measured with the spare YSI 6820 turbidity sensor; both
instruments were calibrated daily. The flow was measured by a flow meter, which
displayed flow rate (gpm) and total flow (gal). With the exception of mercury and WET
tests, the laboratory tests were performed for Montgomery Watson by EnChem or their
subcontracted laboratory. Low-level mercury and WET tests were performed by the
Wisconsin State Lab of Hygiene under contract to the WDNR. All laboratory samples
were shipped with a chain of custody form.

Influent (101) and effluent (001) sample locations are shown on Drawings A6, A7, and A8.
A pipe saddle was mounted on the effluent pipe downstream of the flow meter, which
directed a sidestream of treated water through an automatic turbidity monitor into a 5-gal
plastic container. A pH probe was mounted inside the 5-gal container. The 5-gal container
overflowed to a larger plastic tub, which contained an eectric submersible pump and float
assembly to direct overflow back to the settling basins. Composite samples of the treated
effluent were collected from the 5-gal container by a Manning automatic vacuum sampler
provided by Montgomery Watson (Photo No. 20). Initially, the sasmpler was programmed
to collect a sample aliquot for each 10,000 gal of flow. However, a consistent electronic
signal from the flow meter was not able to be maintained, so the automatic sampler was re-
programmed to collect an aliquot at 15 minute intervals, assuming a continuous flow of
600 gom. The sample aliquots were discharged into a 2.5-gal glass jar insde a small
refrigerator. Grab samples were collected from the 5-gal container. Low-level mercury
effluent samples required the use of “clean hands’ protocols. Four grab samples were
collected from the 5-gal container (one about every six hours), which were flow-
proportionally composited at the State Lab of Hygiene. When the weather conditions
became colder, the effluent monitoring and sampling devices were moved inside a portable
traller next to the flow meter, and the tubing from the effluent pipe to the trailer was
wrapped with eectrical heating wire and insulation.

Initially, influent samples (101) were collected from a sample port in the influent piping,
located between the equalization basins and the polymer/acid mix tank. After the
supernatant and filtrate systems were separated for treatment on October 16, 1999, the
influent sample point designation was changed to 101A, which represented basin
supernatant after polymer addition and flocculation. The 101A influent samples were
collected in the east equalization basin.

EnChem emailed test results to Montgomery Watson as they were completed, which were
forwarded to the WDNR and FRG. These unvalidated results were used by Montgomery
Watson to prepare the monthly discharge monitoring reports (DMRS) required by the
WPDES Permit. Validated data packages arein Montgomery Watson's Project files.
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4.4.8 Inner Treatment Process Monitoring

In addition to required WPDES Permit monitoring, water quality grab samples were
collected at various points within the water treatment system to allow evaluation of specific
treatment system components, as well as optimization of operational parameters and
system configuration. Process monitoring included daily measurement of pH and turbidity,
and weekly sample collection for laboratory analyses of PCBs, mercury, and total
suspended solids (TSS). Grab samples were collected from sample ports in the process
piping. After the supernatant and filtrate treatment systems were separated, collection of
weekly samples was alternated between each system to avoid doubling of analytical costs.
Sample locations are shown on Drawings A6, A7, and A8, and were identified as follows:

Original Water Treatment System (up to October 16, 1999)
P1 — After Chemicals (Polymer and Acid) and Flocculation/ Before Sand Filter
P2 — After Sand Filters/ Before Granular Activated Carbon (GAC)
P3 — Filter Press Filtrate

Supernatant Water Treatment System (after October 16, 1999)
P5 — After Sand Filters Before GAC
P6 — After GAC

Filtrate Water Treatment System (after October 16, 1999)
P3 — Filter Press Filtrate
P1 — After Acid and Equalization/ Before Sand Filter
P2 — After Sand Filters/ Before GAC
P4 — After GAC

The grab samples were sent to EnChem and the State Lab of Hygiene, similar to the
WPDES samples, with a chain of custody form. EnChem emailed test results to
Montgomery Watson as they were completed, which were forwarded to the WDNR and
FRG. Validated data packages are in Montgomery Watson's Project files.

4.4.9 Other Sampling for Landfill Disposal Characterization

During demohilization activities in December 1999 and January 2000, media from the sand
and GAC vessds were sampled and tested by EnChem for PCBs and percent solids. A
separate representative sample from each vessd in the supernatant and filtrate treatment
systems was collected and analyzed (total of six samples). The treatment media were
hauled to the Fort James landfill and disposed with the dewatered sediments.

4.4.10 Dredge Slurry Monitoring

Montgomery Watson agreed to assist the FRRAT in collection of dredge slurry samples
from the dredge pipeline before discharge to the equalization basins. A Manning automatic
vacuum sampler, similar to the effluent water sampler but with larger diameter sample
ports and tubing, was provided and installed near the southeast corner of the east basin
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(Photo No. 21), just before the slurry discharge point. This was also the location where a
durry flow meter was installed. A pipe saddle was mounted near the top and bottom of the
12-in. diameter durry pipe, with separate hoses joining together at the automatic sampler.
When samples were not being collected, the sidestream durry flow bypassed the automatic
sampler through a hose leading to the east basin.

The sampler was wired to the durry flow meter. The sampler was initially programmed to
collect a representative aliquot of surry for every 30 dry tons of sediment recorded by the
mass flow meter (nuclear densometer). As noted previoudy, there were considerable
problems maintaining the dredge durry flow meter, and a consistent signal to the sampler
was not able to be maintained. The sediment, and occasionally gravel and debris in the
durry, aso regularly clogged the sampling hose and automatic sampler. Therefore, the
FRRAT agreed that Montgomery Watson personnel would manually collect a dredge durry
sample periodically during dredging. As time alowed, the automatic sampler was
manually turned on and off to collect an aliquot of dredge durry in a2.5-gal glassjar inside
the refrigerated unit. The refrigerator held two glass jars, and generally a durry sample
was collected each day dredging was performed. USGS personnel came to the site
throughout the week to pick up the durry samplesin the 2.5-gal jars. They processed each
sample, and then returned the sample and cleaned jars. The durry samples were submitted
to EnChem with a chain of custody form for analyses.

At the laboratory, EnChem analyzed the various matrices as follows:
Slurry: Mercury (SW846 7470A) and percent solids (SM 2540G Mod).
Supernatant: PCBs (SW846 8082) and total suspended solids (EPA 160.2).

Solidss PCBs (SW846 8082), percent solids (SM 2540G Mod), and specific
gravity (ASTM D854).

EnChem emailed test results to Montgomery Watson as they were completed, which were
forwarded to the WDNR and FRG. Validated data packages are in Montgomery Watson's
Project files.

4.4.11 Pre-Dredge and Post-Dredge M onitoring

Monitoring before and after dredging included bathymetric surveys and sediment core
sampling.

The WDNR contracted with the Corps of Engineers to perform a pre-dredge bathymetric
survey, which was completed on August 23, 1999. Based on the information provided to
Montgomery Watson, the Corps used a single-beam sonar to collect water depths on range
lines spaced at 50-ft intervals in directions paralld and perpendicular to the shoreline
across the Project area. Coordinate positions were determined with a GPS (Wisconsin
State Plane, North American Datum 1983 (NAD83)). Depths were referenced to river
elevation 576.8 (International Great Lakes Datum 1955 (IGLD55)).
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The WDNR provided the Corps survey file to Montgomery Watson. The top of sediment
elevations in IGLD were converted to Mean Sea Level Datum (National Geodetic Vertical
Datum 1929 (NGVDZ29)) by adding 1.24 ft, according to instructions from the Brown
County surveyor. The Corps pre-dredge sediment el evations were then contoured, and the
topography is shown on Drawing A5. We compared this surface to the sediment
topography in Montgomery Watson's March 1998 BODR, and found the surfaces to be
very similar.

On August 19 to 21, 1999, just before the Corps pre-dredge survey and installation of the
st curtain, Bladand Bouck & Lee (BBL) collected pre-dredge cores at the center of most
of the subunits identified on Drawing A5. The cores were collected for the FRG and
WDNR to provide additional pre-dredge physical and analytical characterization of the
sediments in the Project area. Samples were analyzed for BBL by EnChem. Portions of
the results were shared with Montgomery Watson during the middle to latter stages of the
fieldwork, and a complete set of validated results was provided to us after dredging ended,
during preparation of thisreport.

The FRG and WDNR contracted with Montgomery Watson to collect post-dredge cores in
the subunits where dredging had occurred, as close as possible to the pre-dredge core
locations. This sampling work was performed December 20 and 27, 1999, and January 7,
2000. Extremely cold temperatures and river ice hindered progress. Cores were taken at
Subunits 12 through 17, 23 through 28, and 38 (13 locations). Duplicate cores were taken
in Subunits 25 through 28 where a clean-up dredging pass had been completed in an
approximately 30 ft by 30 ft area at the center of these subunits.

Montgomery Watson used a differential GPS to mark the BBL pre-dredge core locations
(to within about 5 ft) in those subunits where survey maps showed dredging had occurred.
The water depth was then sounded with the WDNR's custom sounding pole. Using the
Project staff gage at the water intake, the post-dredge sediment elevation was computed,
and it was compared to the pre-dredge sediment elevation. If the difference was more than
approximately 1 ft, a post-dredge core was collected. Cores were collected through a
center well in a 16-ft long, flat-bottom aluminum boat (Photo No. 22). Sampling tubes of
4-in. diameter Schedule 40 PV C were manually pushed into the sediment until refusal, and
then were driven a few more inches with a deeve hammer to seat the bottom of the tubesin
firmer sediment. A piston assembly inside the sample tubes aided in sample recovery.
Core samples were processed in a building on the former Shell Oil Company property in
descending intervals from thetop of 0to 4 in., 4to 12 in., and 1 ft intervals thereafter. The
samples were sent to EnChem with chain of custody forms for analyses of PCBs
(SW846 8082), mercury (SW846 7471A), percent solids (SM 2540G Mod), and total
organic carbon (SW 846 9060M). Test results were provided to BBL, FRG, WDNR, and
Montgomery Watson after validation by the Project data validator.

As a quality control check on dredge surveys conducted by FSE, Superior Special Services
performed a survey to compute the volume of sediments dredged. This survey was
performed on December 20, 1999 inside the silt curtain. Access to the dredge area was
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hindered dightly by the presence of the dredge, the dredge durry pipeline, and one anchor
barge, which had yet to be demobilized. Superior used an integrated system comprised of a
22-ft long climate-controlled boat (Photo No. 23); multi-beam sonar for determining water
depth; differential GPS for establishing location; gyroscope for heading; motion reference
unit for heave, pitch, and roll; and software package to provide a corrected coordinate data
stream. Superior worked in NADS83 horizontal datum and NGVD29 vertical datum.
Montgomery Watson provided them with the Corps pre-dredge survey file and base maps
from the BODR.

Superior prepared full-size color drawings showing the Corps pre-dredge sediment
topography, their post-dredge sediment topography, cross-sections, and a 3D perspective
digital terrain model. An eectronic file and one complete drawing set were provided to the
FRG and WDNR for ther records. Due to their size, the full-size drawings are not
included in this summary report. However, we used Superior’s post-dredge data set (x,y,z
file) to prepare a smaler scale post-dredge topographic map — see Drawings A10 and
AlOa. The approximate actual limits of dredging are outlined on these drawings. We also
prepared a dredge thickness isopach map, by subtracting the post-dredge eevations from
pre-dredge elevations — see Drawings A1l and Alla. Observations from these drawings
and computed dredge volumes are discussed in Section 5.0 of this report.

4.5 DEMOBILIZATION

As noted previously, dredging was discontinued on December 15, 1999 because of the
onset of winter weather conditions. Low temperatures in the latter stages of the
Demonstration Project required operating adjustments for all aspects of the hydraulic
dredging, water treatment, and dewatering, because of freezing water in the pipelines and
process equipment, as well as the formation of river ice.

Partial Project demobilization was performed between December 15, 1999 and January 19,
2000, including:

Treatment and river discharge of all but approximately 0.5 to 1.0 ft of water in the
east and west equalization basins. Due to cold conditions, it was impractical to
remove the last portion of dredged solids from the west equalization basin (rough
estimate of 3,000 cy), and athin layer of water treatment settled solids in the east
basin. Therefore, both basins were then covered with a temporary polyethylene
cover, weighted down at the top of the perimeter berm.

Removal of the production river dredge, the cutterhead dredge used as an anchor
barge, and the other anchor barge.

Removal of the water treatment system, including tanks, pumps, controls and
most of the filter media and carbon.
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Removal of the lime storage and feed system, filter press feed tanks, filter presses,
and filtrate tank.

Removal of the truck scale and job trailers.
Removal of the real-time river turbidity monitoring equipment.

The dredges, water treatment system and dewatering system tanks, and the filter presses
were pressure washed on the asphalt pad prior to demobilization from the site. Because the
water treatment system and filter presses had been decommissioned, the wash water and
solids were collected from the sump and transferred to the west equalization basin for
temporary storage over the winter, before the basin was covered.

Montgomery Watson made periodic Site visits during the winter and spring months to
check the standby conditions of the Shell property and the items left in the river (i.e., St
curtain, dredge durry piping, and piling used for the turbidity monitoring system).
Batteriesin the lights on the monitoring piling and silt curtain were replaced after ice-out in
the spring.

On May 26, 2000, the USEPA, WDNR, and Fort James finalized an Administrative Order
by Consent under Section 106 of the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), to perform additional dredging at
SMU 56/57. As aresult, the WDNR and Fort James decided the silt curtain should not be
removed so that it could possibly be re-used during the additional dredging activities. For
the same reasons, Fort James decided that Montgomery Watson should not remove the
asphalt work pad, gravel roads and parking areass, the equalization basins, and the
temporary electrical service at the Shell property during the completion of demobilization.

Demobilization activities for the Demonstration Project were subsequently re-initiated on
June 12, 2000 and substantially completed on July 24, 2000. This remaining work
included:

General site clean-up along the Fort James shoreline and on the former Shell Oil
Company property, including removal of remaining equipment and supplies from
the vacant building on the Shell property.

Removal from the river the monitoring piles (Photo No. 24), dredge durry
pipeline, and water treatment discharge pipeline. The piling were salvaged by the
subcontractor who installed them for Montgomery Watson. The piping was
salvaged by FSE, the Project subcontractor for dredging, dewatering, and water
treatment operations.

Removal from the Shell property all process piping, which was salvaged by FSE.
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Removal of remaining limited construction materials and water treatment media
from the asphalt work pad, which were trucked and disposed at the Fort James
landfill (Photo No. 25).

Removal and disposal of the temporary cover over the two equalization basins,
and pumping out the water for treatment. Water treatment was performed using a
scaled-down solids removal system, similar to the process used the prior fall
during dredging. Water was pumped into a 20,000-gal portable equalization tank
for initial settling (primary treatment), from which it was pumped through a
manifold of three bag filters connected in paralld (secondary treatment), and then
through two portable carbon vessels connected in parale (tertiary treatment).
Treated water was pumped into a second portable 20,000 gal storage tank (Photo
No. 26). The treatment system was sized for a flow rate of approximately 100 to
150 gpm. Because the Project WPDES Permit had expired on December 31,
1999, WDNR approved transporting the treated water to the Fort James Mill
using a tank truck, where it was discharged to the Mill wastewater collection
system (Photo No. 27). Wastewater at the Mill is treated and discharged to the
Fox River under the Mill’s WPDES Permit.

Removal of the sediments and settled solids from the equalization basins,
followed by the underlying geomembrane liners. A combination of backhoes,
high pressure water hoses, and manual labor were used to remove the solids.
Prior to removal, the materials were solidified, as necessary, with the addition of
lime so the material would pass paint filter testing (Photo No. 28). These tests
were performed daily as a backhoe mixed the lime and loaded the trucks (Photo
No. 29). A representative sample of material was taken as each truck was loaded.
These samples were shipped to EnChem’s laboratory for compositing and testing
(PCBs, mercury, percent solids, specific gravity), at the same frequency as the
work the prior fall. The basin HDPE liners were cut up and also loaded into the
trucks, along with the top few inches of the underlying clay liner (Photo No. 30).
The trucks were visually inspected and then tarped, after which they drove a short
distance to the Fort James West Mill to be weighed on Fort James' truck scale.
Each truck load was manifested for disposal at the Fort James landfill. Including
the 249 truck loads of solidified sediment and other Project wastes during Project
demobilization, a total of 1,489 loads were disposed at the Fort James landfill for
the SMU 56/57 Demonstration Project.

Final pressure washing of the water treatment system components, equipment
used to excavate sediment from the basins (Photo No. 31), the asphalt work pad
and sump, and discharge of the collected water at the Fort James Mill. While
pumping out the sump for cleaning, water was observed flowing back into the
sump through the joint between the concrete lid and and underlying section of
manhole. As a result, a decisson was made to pull out the sump, and the
surrounding backfill was excavated (Photo No. 32), manifested, and hauled to the
Fort James landfill. The concrete manhole of the sump was salvaged by Fort
James.
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Sampling of the remaining basin clay liners, surface soils around the asphalt pad,
and the sump backfill, for PCBs and mercury testing. This work was done by a
consultant of Fort James to check for potential Project-related impacts. As a
result, asmall amount of surficial soil (four trucks totaling 67 tons) adjacent to the
asphalt pad, found to contain PCBs ranging from 0.3 to 3.9 mg/kg, was excavated
on November 20, 2000 and disposed at the Fort James landfill.
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5.0 PROJECT PERFORMANCE

This section of the Summary Report provides performance results of the construction and
monitoring activities. Table 1 summarizes the Project metrics, which are discussed
throughout the following sections.

5.1 DREDGING
5.1.1 Volume of Sediment Removed

Figures 2 and 3 show dredge volumes over the course of the Project. Figure 2 shows the
dredge volumes computed between dates of bathymetric surveys, and Figure 3 shows the
cumulative dredge volume, totaling 31,346 cy. The dredge volumes during the course of
the Project were reported by Four Seasons Environmental (FSE) based on their periodic
surveys, whereas the final dredge volume was computed by Superior Special Services
comparing the Corps pre-dredge survey data (Drawing A5) with Superior’s post-dredge
survey data (Drawings A10 and A10a). Montgomery Watson performed an independent
dredge volume calculation using the pre- and post-dredge survey data, and arrived at a
figure 2.4% higher than Superior’s calculation, which is considered reasonable precision.
We aso calculated the volume of sediment within the dredge limits depicted on
Drawings A10 and A10a, using the GIS mode described in the May 1998 Basis of Design
Report (BODR). This area contained an estimated 38,670 cy of sediment, assuming
vertical cuts at the outer limits and dredging to the originally established target elevation
565.

5.1.2 Dredge Production

Daily dredging hours over the course of the Project are shown on Figure 4. Between
August 30 and December 15, 1999, dredging occurred on 96 of 108 calendar days,
averaging 4.3 hours per day. The reported cumulative dredging time was 464.5 hours as
shown on Figure 5. Average dredging production rates were monitored over the course of
the Project, by dividing cumulative dredge survey volumes by cumulative dredge hours.
River bottom surveys were not performed immediately before and after the clean-up pass
dredging, so production results differentiating between mass removal and clean-up are not
available.

Figure 6 shows that the average hourly dredging rate over the course of the Project was
60 cy/hour, below the goal of 200 cy/hour. The highest cumulative rate achieved was
90 cy/hour. Figure 7 shows the average daily dredging rate was 294 cy/day, below the goal
of 900 cy/day. The highest cumulative rate achieved was 473 cy/day. The highest
cumulative rates are based on the sediment volume (6,155 cy) dredged between the start of
the Project and the first available river survey on September 16, 2000 (68 hrs of dredging
over 13 days). The figures show the initial higher average dredge rates were not
sustainable. Higher dredge rates were achievable early on, in part, because the dredge was
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able to crowd the horizontal auger cutterhead into the sediment, whereas later on the
dredge pumped more water while overlapping adjacent dredge tracks.

Based on the total measured dry tons of sediment dredged and the total measured volume
of water treated and discharged back to the river (these figures are discussed later), the
average percent solids in the dredge durry was 4.4%. The goa for solids content of the
dredge dlurry was 7.5%.

5.1.3 Turbidity Near the Dredge

Montgomery Watson made manual turbidity measurements near the dredge periodically
during the course of the Project, as time allowed, to supplement real-time monitoring by
the fixed instrumentation. Measurements were made at a depth six-tenths of the water
depth (0.6D). Of the data collected and reviewed, there were eight dates when turbidity
measurements were taken during, or within a one-hour period after, dredging at locations
both upstream and downstream of the dredge. The dates meeting these criteria were
September 25, 29, and 30, 1999 (Figure 8); October 1, 24, and 30, 1999 (Figure 9); and
November 7 and 12, 1999 (Figure 10). Manua turbidity measurements on other dates
either were taken before dredging began or more than one hour after it had started, or did
not include an upstream measurement for comparison of dredging effects on sediment
resuspension. One hour was chosen as a limiting criterion in data review, because
downstream turbidity measurements were made no further than 300 ft from the dredge, a
distance that would have been impacted by resuspension based on measured river
velocities. The measured river velocity on these dates was generally between 0.1 and
0.2 fps, which means a sediment particle re-suspended by dredging could travel a distance
of 360 to 720 ft in one hour.

The three figures, with one exception, indicate that turbidity downstream of the dredge was
higher than turbidity upstream of the dredge. The amount of the increase, and the distance
downstream of higher turbidity, varied. The one exception is on Figure 8 for
measurements on September 29, 1999. On this date and time, the turbidity 10 ft upstream
of the dredge was higher than measured turbidity 20 to 100 ft downstream of the dredge.
The turbidity value 20 ft downstream (150 NTU) was only dlightly less than the value 10 ft
upstream (170 NTU), however.

5.1.4 Turbidity Insde and Outsidethe Silt Curtain
Thousands of turbidity measurements were recorded by the real-time monitoring system at
each of six locations in the river (see Drawing A5) to check for potential sediment re-
suspension due to dredging:

Upstream of the dredge area outside the silt curtain (USO).

Upstream of the dredge areainside the silt curtain (USI).

Sidestream of the dredge area outside the silt curtain (SSO).
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Downstream of the dredge area outside the silt curtain (DSO).
Downstream of the dredge areainside the silt curtain (DSI).
Fort James water intake (FJl).

Values were recorded at 15-minute intervals whether or not dredging was occurring. All of
the data was reviewed. Some data points were omitted, if it was determined the results
were erroneous due to turbidity sensor malfunction. A very limited few additional data
points were omitted, if they were many times greater than the data point 15 minutes before
and 15 minutes after the anomalous point for no apparent reason (i.e, unrelated to a
dredging period). (For example, for the DSO data set, about 1% of 9,300 data points were
not used, and for DSI, about 4% of 7,700 data points were not used, for the reasons stated.)
Monthly averages are summarized as follows for each location.

Average Turbidity (NTUs)
Location | Aug-99 | Sep-99 | Oct-99 | Nov-99 | Dec-99

F 46 46 29 31 16
uso 46 40 21 18 9
us 49 44 24 21 16
SSO 43 35 21 20 11
DSO 41 33 25 22 20
DSl 38 35 31 33 20

Observations from this table include:
1. At each location, the average turbidity generally declined in successive months.

2. From month to month, the maximum difference in average turbidity between all
six locations only varied dlightly (by 10 to 15 NTUSs).

3. Inagiven month, the average turbidity at locations outside the silt curtain was not
appreciably different, regardless of position relative to the dredge or normal river
flow direction.

4. From month to month, the average turbidity inside the silt curtain changed from
being higher upstream to downstream, and vice versa, but the differences were
not appreciable (from 4 to 12 NTUs).

5. In a given month, the average turbidity insde the st curtain was generally
dightly higher than its adjacent outsde monitor, but the differences were not
consistent or significant (e.g., relative to outside the silt curtain, average turbidity
inside ranged from 3 NTUs lower to 11 NTUs higher ). These differences were
not that significant considering the accuracy of the monitoring devices (+ 2 NTU).
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The real-time turbidity data was plotted for each monitoring location in monthly and
weekly periods, resulting in numerous figures. The dredging periods were noted on each
figure. USO/USI data and DSO/DSI data were plotted together for ease of comparison.
For examples of the figures, the October monthly and weekly charts for DSO/DSl are
included herein. On the figures for DSO/DSI only, we also noted the periods when Fort
James received coal boat deliveries to evaluate whether prop wash during docking of the
boats may have caused elevated turbidity.

Figure 11 is the DSO/DSI monthly chart for October 1999. Note that dredging occurred at
regular intervals throughout the month, and Fort James received six coal boats. At this
scale, it isdifficult to ascertain any significant differences in turbidity between the monitors
insde and outside the st curtain, or during periods of dredging and coal boat deivery.
(Note that the vertical scale was kept the same at each of the six monitoring locations to
simplify comparisons, which is not evident when viewing this limited data set.)
Differences, if any, are more evident, however, when isolating the data to a given week, as
shown on Figures 12 through 15.

For example, on Figure 12 for the period of October 1-8, the DSO and DSl turbidity
readings were relatively the same for the entire week. However, on October 5, the turbidity
at DS was dightly elevated compared to DSO during, and/or following, a period of
dredging. The dredge was positioned approximately 700 ft upstream of the st curtain at
this time. On Figure 15 for the week of October 25-31, the DSl turbidity was dightly
higher than DSO for the entire week, regardless of whether dredging was occurring.
Slightly higher turbidity is evident at DSO compared to DSl on several days when coa
boats made deliveries: October 5-6, October 8, and October 25. Conversdly, on
October 24 the DSO turbidity was lower than DS during a coal boat delivery.

In summary, the evaluation of manually-collected turbidity data generally showed that
turbidity downstream of the dredge was higher than upstream of the dredge. On the other
hand, the evaluation of extensive real-time turbidity data within and outside the silt curtain
showed inconsistent, and generally insignificant, differences. The data indicates dredge-
induced turbidity was minimal to negligible at a distance tens of feet to a few hundred feet
from the dredge. Often the dredge-induced turbidity near the st curtain could not be
readily discerned from the background variability of turbidity during non-dredge periods.

5.1.5 Dredge Slurry Test Results

The results of tests on samples of the dredge durry from the environmental monitoring
program are summarized below. Note that a value of zero was used for all statistical
calculations in this report when atest result indicated a parameter was undetected. Ranges
in detection limits, as reported by the analytical laboratory, are also summarized below.
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Matrix Parameter Units Detection | Average | Minimum | Maximum Count
Limit

Slurry Mercury ug/L 0.21-34 46.7 4.9 570 76

Total Solids % 2.6 0 114 68
(1 value)

TSS mg/L 29-350 25,931 1,200 200,000 77

Solids PCBs ug’kg 100-5,200 56,849 700 260,000 74

Total Solids % 21.8 9.7 45.2 74

Specific Gravity 2.57 213 2.96 76

Supernatant  |PCBs ug/L 1.7-660 214 0 8,800 76
(5 values)

TSS mg/L 2.8-290 3,107 46 180,000 76

As shown, the average percent solids of the durry samples was 2.6% compared to the
back-cal culated percent solids of 4.4% for dredge durry as described in Section 5.1.2. The
back-calculated figure is likely more representative, because of the dredge slurry sampling
problems described in Sections 4.4.4 and 4.4.10, which may have biased the percent solids
of durry samples on the low side. The percent solids of dredge durry samples averaged
3.9% percent solids in the first two months of dredging and 1.7% in the last one and one-
half months. These measured results show higher solids when the dredge is able to
“crowd” the sediment during initial dredge passes, and lower solids when the dredge
pumps more water during thinner cuts and overlap of adjacent dredge tracks.

52 WATER TREATMENT

5.2.1 Influent Test Results

The results of tests on the influent water (basin supernatant) to the water treatment system
(sample point 101/101A) are summarized below. Note that a value of zero was used for all

statistical calculations when a test result indicated a parameter was undetected. Rangesin
detection limits, as reported by the analytical laboratory, are also summarized bel ow.

Parameter Units Detection Average | Minimum | Maximum Count
Limit

PCBs ug/L 0.2-1.7 4.8 0.65 34 15

Mercury ng/L 0.1 71 0 546 15
(3 values)

TSS mg/L 0.2-290 66 0 3,300 100
(2 values)

Oil & Grease mg/L 14 3.9 0 9.5 101
(23 values)

pH su 8.4 5.2 12.6 102

Turbidity NTU 58 0 810 9%
(1 value)
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5.2.2 Effluent Test Results

The results of tests on the treated effluent before discharge to the Fox River are
summarized below. Note that a value of zero was used for all statistical calculations when
a test result indicated a parameter was undetected. Ranges in detection limits, as reported
by the analytical laboratory, are also summarized below. Test results are plotted by sample
date on the referenced figures, except for dioxins that were undetected. Each figure notes
that through October 16, 1999 the basin supernatant and filter press filtrate were combined
for treatment. After October 16, 1999, the supernatant and filtrate were treated in separate
process systems.

Parameter Units | Detection | Average | Minimum | Maximum | Count | WPDES | Reference
Limit Limit Figure

PCBs ug/L 0.33 0.02 0 0.37 15 12 16
(14 values)

Mercury ng/L 0.1 16.5 0 101.8 19 1,700 17
(1 values)

TSS mg/L 0.2-16 7.3 0 280 102 10 18
(6 values)

Oil & Grease mg/L 14 34 0 8.3 102 10 19
(24 values)

pH su 75 6.0 10.8 101 6-9 20

Turbidity NTU 12 0 22 9% 21
(30 values)

BOD5 mg/L 20 115 0 27 19 20 22
(3 values)

Ammonia N mg/L | 0.012-1.2 16.7 16 49 102 23

Dioxins po/L 16-7.1 0 0 0 15
(all values)

As shown on Figure 16, PCBs were detected in only one weekly effluent sample, and the
result of 0.37 ug/L was below the WPDES Permit monthly average limit of 1.2 ug/L. Total
PCBs are reported in the tables and figures, although only Aroclor 1242 was detected in the
one sample.

Figure 17 shows that the mercury concentration of 101.8 ng/L in the first weekly effluent
sample was considerably higher than subsequent samples. All test results were well below
the WPDES Permit daily maximum limit of 1,700 ng/L.

The table above includes the total suspended solids (TSS) results of all daily samples. As
noted, TSS concentrations shown on Figure 18 exclude one result of 280 mg/L, which is
anomalous compared to the other data. Without this value, the maximum measured
concentration drops to 42 mg/L, and the average drops to 4.6 mg/L. Considering all
results, the WPDES Permit daily maximum limit of 10 mg/L was exceeded six timesin the
first five weeks of operation. After learning of the results and diagnosing possible causes
for periodic high values, the diversion valve and piping on the effluent line, used to
circulate water back to the basins, was rel ocated upstream of the automatic sampler. Water
was diverted back to the basins for re-treatment instead of to the river if the pH and/or
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turbidity sensors indicated upset conditions. Flow was also diverted to the basins during
periodic back-flushing of the sand and carbon treatment vessels. Before October 7, 1999
during these diversion periods, the automatic sampler continued to pull samples from the
flow stream, biasing the TSS results. After relocating the diversion piping, daily TSS
results were consistently below the Permit limit, until two exceedances in the last few days
of operation. Because of lab turnaround time, these last two exceedances were unknown
until after operations ended.

Figure 19 shows that daily oil and grease concentrations were below the Permit limit of
10 mg/L for al samples.

Figure 20 shows that the field pH in daily grab samples was within the Permit range of 6 to
9, except for one measured value of 10.8 on September 28, 1999. For comparison on this
day, the composite sample collected by the automatic sampler had a pH less than 9.

Figures 21 and 23 show field turbidity and laboratory ammonia nitrogen test results,
respectively. No Permit limits were established for these parameters, but monitoring was
still required.

BODs results shown on Figure 22 indicate that the Permit weekly average limit of 2 mg/L
was exceeded, except for three samples when no BODs was detected. In accordance with
the Permit requirements, additional BODs samples were collected and analyzed on two
occasions when the exceedances became known. The results of the additional samples
were still above the Permit limit. The results were discussed with the WDNR and FRG in
weekly construction meetings, and it was agreed to continue treatment system operation
and weekly monitoring without interruption or process modifications to the treatment
System.

With the exception of BODs, the Project was successful in meeting WPDES Permit limits;
minor exceedances were readily corrected with changes and adjustments to the treatment
systems.

The daily volume of water discharged from the treatment system to the Fox River is shown
on Figure 24. Before the treatment system capacity was expanded, the average daily
discharge was 385,700 gal (i.e., average 268 gpm, assuming continuous operation). When
the expanded capacity became operational after October 16, 1999, the average daily
discharge volume increased to 886,600 gal (i.e., average 616 gpm, assuming continuous
operation). Cumulative discharge volume is plotted on Figure 25, and indicates a total of
75,256,500 gal of water were treated and discharged to the river over the course of the
Project. During demobilization activities in June and July 2000, an additional 957,400 gal
of water were treated and discharged to the process water system at the Fort James West
Mill, not directly to the river. The total volume of water treated during the Demonstration
Project was 76,213,900 gal.
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5.2.3 PCB and Mercury Mass Discharged to the River

PCB and mercury concentrations of weekly samples, together with the volume of water
discharged to the river between each sample, were used to compute the mass of PCBs and
mercury discharged to theriver in the treated effluent. Figure 26 shows a cumulative mass
of 0.028 Ib of PCB was discharged to the river over the course of the Project (only one
sample detected PCBs). Figure 27 shows a cumulative mass of 0.0076 Ib of mercury was
discharged to theriver in the treated effluent.

5.2.4 Treatment Process Evaluation

Additional water samples were collected and tested from various points in the treatment
systems to provide data for evaluating which steps provided the best treatment efficiency.
These results could be considered in potential future sediment removal projects on the
lower Fox River. Since PCBs are the primary contaminant of concern, they were used for
this evaluation. The results are summarized below for the original water treatment system,
the basin supernatant water treatment system, and the filter press filtrate water treatment
system. It should be noted that the granular activated carbon in the original carbon vessdl
(about 10 tons) was replaced within a few days of Project start-up due to inadvertent solids
clogging. Thereafter, the media in the sand filter and carbon vessels (about 10 tons each)
were periodically back-flushed with water, as needed, during the course of the Project, but
were not changed out until Project demobilization and final disposal in the Fort James
landfill.

Original Water Treatment System (up to October 16, 1999)

101 — Basin Supernatant

P1 — After Chemicals (Polymer and Acid) and Flocculation/ Before Sand Filter
P2 — After Sand Filters/ Before Granular Activated Carbon (GAC)

P3 — Filter Press Filtrate

001 — Treated Effluent

Original Water Treatment System
Sample | PCBs(ug/L) Treatment Step Reduction (%)
Date 101 P3 P1 P2 001 P1/101 P1/P3 P2/P1 001/P2
Chemé& Floc | Chem& Floc| Sand Carbon
9/8/99 10 15 6.0 4.7 0 40% -300% 22% 100%
9/16/99 | 2.7 1.0 21 16 0 22% -110% 24% 100%
9/21/99 | 3.6 25 2.7 2.3 0 25% -8% 15% 100%
9/28/99 34 18 29 18 0 91% -61% 38% 100%
10/5/99 | 2.9 19 24 21 0 17% -26% 13% 100%
10/13/99 | 15 24 25 20 0 -67% -4% 20% 100%
Average | 9.1 19 25 24 0.0 22% -85% 22% 100%
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Supernatant Water Treatment System (after October 16, 1999)

101A — Basin Supernatant after Polymers and Flocculation/ Before Sand Filters
P5 — After Sand Filters Before GAC

P6 — After GAC

001 — Treated Effluent

Supernatant Water Treatment System
Sample | PCBs(ug/L) Treatment Step Reduction
(%)
Date | 101A | P5 P6 001 P5/101A P6/P5
Chem/Floc & Sand| Carbon
10/19/99 | 14 0.0 0.0 0.0 100%
11/02/99 | 0.89 0.0 0.0 0.0 100%
11/23/99 | 3.2 0.0 0.0 0.0 100%
12/07/99 | 0.65 | 0.46 0.0 0.0 29% 100%
12/16/99 | 1.6 12 0.0 0.0 25% 100%
Average | 1.6 04 0.0 0.0 64% 100%

Filtrate Water Treatment System (after October 16, 1999)

P3 — Filter Press Filtrate

P1 — After Acid and Equalization/ Before Sand Filter
P2 — After Sand Filters/ Before GAC

P4 — After GAC

001 — Treated Effluent

Filtrate Water Treatment System
Sample | PCBs(ug/L) Treatment Step Reduction (%)
Date P3 P1 P2 P4 001 P1/P3 P2/P1 001/P2
Chemé&Floc| Sand Carbon
10/26/99 | 4.9 2.3 16 0 53% 30% 100%
11/09/99 | 2.2 45 2.8 0 -105% 38% 100%
11/16/99 | 7.9 4.6 25 0 42% 46% 100%
12/01/99 | 1.3 19 18 0.37 -46% 5% 79%
Average | 4.1 33 2.2 0.1 -14% 30% 95%

A review of this data indicates that the polymer addition and flocculation step had mixed
results for PCB reduction. This step did little for the filtrate PCB removal, but it removed a
considerable amount of PCBs from the supernatant. The next step of dual media (i.e,
sand) filters removed a large percentage of the PCBs, but the final carbon step was
essential to remove the balance of the PCBs in order to meet the WPDES Permit limit of
1.2 ug/L.
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5.25 Treatment Media Resdual PCB Concentrations

PCB results of representative treatment media samples taken during Project demobilization
are summarized below. These results confirm that the carbon captured considerably more
PCBs than the sand.

Sample Date Media PCB (ug/kg)
12/16/99 Supernatant Sand 1 3,300
12/20/99 Supernatant Sand 2 1,600
12/20/99 Supernatant Carbon 19,000
1/11/00 Filtrate Carbon 21,000
1/13/00 Filtrate Sand 1 1,600
1/13/00 Filtrate Sand 2 1,800

5.3 DEWATERING
5.3.1 Dewatered Sediment Physical Test Results

A summary of physical test results, (43 composite samples) on the sediment dewatered in
the filter presses, are summarized below. As shown, the percent solids measured in the
field laboratory were essentially the same as measured in the analytical laboratory; the
analytical laboratory results were used to compute dry tons of sediment. The average value
of 53.1% fell below the goal of 58% established by the dewatering subcontractor. For all
samples, the dewatered sediment passed the paint filter test (i.e., contained no free liquids).
The average shear strength was below the goal of 0.4 tsf. Lower shear strength results
correlated with lower percent solids and higher moisture content. Occasionally in these
instances, the dewatered sediment was more difficult to manage at the landfill. Normally,
the dewatered sediment could be unloaded from the trucks at the landfill and spread with a
wide track bulldozer.

Parameter Units Average Minimum Maximum

Field:

Total Solids % 52.7 45.7 61.1
Moisture Content % 90.2 45.2 1375
Wet Density pcf 87.7 79.8 101.7
Dry Density pcf 47.0 33.6 86.7
Shear Strength tsf 0.36 0.18 0.56
Laboratory:

Paint Filter Pass Pass Pass
Total Solids % 53.1 46.7 62.3
Specific Gravity 2.60 241 2.76
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The above data excludes the sediments excavated from the equalization basins during
demobilization activities in June and July 2000. The sediments in the equalization basins
were not dewatered in filter presses, but rather solidified with lime prior to disposal at the
Fort James landfill. These materials were field tested for paint filter (all samples passed),
but not percent solids, moisture, density, or strength. The analytical laboratory results for
percent solids of these solidified sediments ranged from 53.8% to 67.6%, and averaged
61.1%.

5.3.2 Mass of Sediment L andfilled

Figure 28 shows the cumulative wet mass (weight) of dewatered sediments disposed at the
Fort James landfill in 1999. The total of 26,838 wet tons through December 20, 1999 is
based on a daily summation of scaled net weights reported on the waste manifest forms for
each truck. These totals include the weight of dry hydrated lime that was added to
condition the dredge durry before filter pressing. An additional 89 wet tons of water
treatment filter media were hauled to the landfill on January 14 and 17, 2000. During
demobilization activities in June and July 2000, an additional 3,893 wet tons of sediment
solidified with lime, and 972 wet tons of other Project wastes (e.g., basin clay and HDPE
liner materials, water treatment carbon) were landfilled. Therefore, the total mass of
sediment and other Project wastes disposed at the landfill was 31,792 wet tons. According
to records maintained by Fort James, the total volume of sediments and other wastes from
the Demonstration Project that were placed in Cell 12A of their landfill was 27,600 cy.
This is based on before and after surveys, and excludes interim cover and access roadway
aggregate. The net in-place wet density of all materials disposed in the landfill then
computes to 85 Ib/cf.

Figure 29 shows the cumulative dry mass (weight) of landfilled sediments. Laboratory
percent solids results were used to compute the dry mass, which totaled 14,335 dry tons
through December 20, 1999. This total includes lime added during dewatering (2,598 dry
tons), as well as the weight of a carbon vessd replaced at the start of the Project (estimated
10 dry tons) and treatment media from the supernatant water treatment system removed
during preliminary demobilization (estimated 31 dry tons) in December 1999. While
completing demobilization activities in June and July 2000, 2,344 dry tons of solidified
sediment (including 333 dry tons of lime) was landfilled, based on laboratory percent solids
data. Therefore, the net dry weight of dredged sediment, excluding lime and other Project
wastes, that was dewatered and hauled to the landfill, was approximately 13,707 dry tons.
As noted earlier, payment for dewatering was based only on dry tons of sediment,
excluding lime and other Project wastes that did not go through the dewatering or
solidification processes.
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5.3.3 Sediment PCB and Mercury Concentrations

Average PCB and mercury concentrations of the dewatered sediments are summarized in
the following table. Theresults of individual samples are plotted by date on Figures 30 and
31, respectively.

Parameter Units Detection Average Minimum | Maximum Count
Limit
PCBs mg/kg 0.22-5.3 44.4 15.0 110.0 50
Mercury mg/kg 0.0031-0.025 0.92 0.42 1.60 50

The average PCB concentration of 50 samples over the course of the Project was
44.4 mg/kg, under the TSCA limit of 50 mg/kg. However, 18 of the samples had results
>50 mg/kg, representing approximately one-third of the total dry mass of sediment
disposed at the Fort James landfill. Only Aroclor 1242 was detected in the dewatered
sediments, which was consistent with prior core sampling and PCB testing of the in-river
sediments. As expected based on results in the May 1998 Basis of Design Report (BODR),
Figure 30 indicates the highest PCB concentrations were from sediments dredged in the
northern extent of the Project area, where dredging began and ended. Figure 31 indicates
the mercury results were also higher in the northern area.

5.3.4 PCB and Mercury Mass Removed by Dredging

PCB and mercury concentrations of the dewatered sediment samples, together with the
calculated dry mass of dewatered sediment represented by each sample, were used to
determine the mass of PCBs and mercury removed from the river by dredging. Figure 32
shows that an estimated 1,326 Ib of PCBs were removed during dredging in 1999, and
111 Ib of PCBs were calculated to be excavated from the equalization basins during
demobilization activitiesin 2000. An estimated additional 1 Ib of PCB was captured in the
water treatment filter media. An estimated 3 |b of PCBs were contained in other Project
wastes, for an overall total of 1,441 |b of PCBs removed by dredging.

According to the Environmental Monitoring Report (Blasland, Bouck & Lee; July 2000),
an estimated 22 kg or 48 Ib of PCBs were lost to the river during dredging based on water
column sampling (i.e., 3.3% of the total PCB mass removed by dredging). This Report
also estimated that less than 1 b of PCB was released to the atmosphere during the course
of the Demonstration Project. The estimated PCB mass removed by dredging or lost to the
environment then totals 1,490 Ib.

Figure 33 shows that an estimated 27.8 |b of mercury were removed from the river during
dredging in 1999, and 2.4 Ib of mercury were excavated from the equalization basins
during demobilization activitiesin 2000. An estimated 0.1 Ib of mercury was contained in
other Project wastes, for an overall total of 30.3 Ib of mercury removed by dredging. This
amount does not include the water treatment filter media, which were not tested for
mercury prior to disposal at the Fort James landfill.
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5.4 DREDGE AREA CONDITIONS

Dredging to elevation 565 was the goal before work began. Elevation 565 was selected
during the procurement work phase to remove sediments with expected PCB
concentrations >1 mg/kg, based on the GIS model described in the May 1998 Basis of
Design Report (BODR). Based on actual conditions in a few locations of the subunits, the
dredge penetrated the generally dark, soft organic silty sediment before reaching eevation
565. In these locations, which were not uniform across the dredge area, the dredge
generally encountered a red-brown clay stratum and/or sand lenses. As aresult, the dredge
was allowed to stop dredging above the target eevation in these locations to avoid the
dredging of uncontaminated materials.

In middle November 1999 when it became apparent work would have to be discontinued
soon due to the onset of winter weather, raising of the dredge target elevation was
discussed in weekly construction meetings with the WDNR and FRG. After review of
prliminary PCB results from August 1999 pre-dredge cores obtained for the
environmental monitoring program, the FRG and WDNR agreed to raise the target
elevation to 567. Based on progress at the time, this target was in effect for approximately
the northern one-half of Subunits 14 and 25 and all of Subunits 13 and 24 (Drawing A5).
The pre-dredge cores from the center of these four subunits indicated PCB concentrations
should be < 1 mg/kg at elevation 567 (Table 2). At the end of November based on slower
than expected progress, it was agreed to raise the target again, to eevation 568 in Subunits
12 and 23. Based on pre-dredge cores (Table 2), the PCB concentrations in the center of
Subunits 12 and 23 at Elevation 568 should have been < 3.5 mg/kg.

Drawing Al0a shows the post-dredge sediment topography in the dredge area. In the
southern two-thirds of the dredge area where the target elevation was 565, € evations vary
from about 562 to 568. In the northern one-third of the dredge area where the target was
567 to 568, the devations vary from about 567 to 572. The northeastern limits of dredging
(e.g., east half of Subunit 23) had the least amount of sediment removed.

The irregular shapes of the contour linesin all areas dredged are evidence of ridges left by
the dredge during the production dredging phase. Ridges are not uncommon after
hydraulic (or mechanical) dredging. Due to time restrictions, a clean-up pass, which was
originally planned for the entire area dredged, was only performed in a 30 ft by 30 ft area at
the center of Subunits 25, 26, 27, and 28. Asdescribed in Section 4.1.3.2, the purpose of a
clean-up pass is to remove contaminated sediments that potentially were re-suspended and
subsequently re-settled in the dredge area, as well as potential undredged ridges between
dredge tracks. The target elevation for the clean-up pass was 6 in. below eevation 565
(i.e., elevation 564.5), or shallower if the soft silty sediments were penetrated.

Drawing Alla shows dredge thickness isopach lines. These were determined by
comparing pre-dredge (Drawing A5) and post-dredge (Drawing A10) top of sediment
surfaces. Dredge cuts were a maximum of about 10 ft in the southern limits of the work
area. As shown on this drawing, a limited amount of sediment removal and displacement
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occurred outside the depicted dredge limits, on the southern end, and on the northeast
corner. Isopach contours in these areas indicate 1 to 2 ft removed and up to 1 ft displaced
(i.e, filled by displacement).

Figure 34 shows the top of sediment elevations, measured when pre- and post-dredge cores
were taken, at the approximate center of the dredge area subunits. The dredge target
elevations are also displayed. The average dredge cut at these locations was 5.8 ft. For the
approximate limits of actual dredging depicted on Drawings A10 and All, covering an
area of about 146,000 sf (3.35 acres), this dredge cut computes to 31,400 cy of sediment
removed, which is almost identical to the amount calculated from the pre- and post-dredge
sediment surveys (31,346 cy). As noted in Section 5.0, we estimated there was 38,670 cy
of sediment in the actual dredge areato elevation 565.

Tables 2 and 3 summarize PCB results from the various sample intervals of the pre-dredge
and post-dredge cores, respectively. Post-dredge surface PCB concentrations were
measured within about two weeks after dredging ended, while the silt curtain still enclosed
the Project dredge area. Pre-dredge surface PCB concentrations averaged 4 mg/kg, and the
highest measured concentration of all coresin the work area was 650 mg/kg (Subunit 14 at
a depth interval of 4 to 5 ft). Figure 35 compares the PCB concentrations in surface
samples (O to 4-in. depth) from the pre- and post-dredge cores, in addition to the maximum
PCB concentration detected at each pre-dredge core. As shown, the post-dredge surface
PCB concentrations were considerably higher than the pre-dredge surface concentrations
where the clean-up dredge pass was not performed, except at one core location
(Subunit 38). However, the post-dredge concentrations are less than the maximum PCB
concentrations measured in the pre-dredge cores. Thisis not unexpected, because dredging
was incomplete in most areas (i.e., dredging did not reach target elevations).

Figure 36 focuses on the four subunits (25 through 28) where a clean-up dredge pass was
performed in a small area prior to discontinuing work. At three of these four locations, the
post-dredge surface PCB concentrations (ranging from no detection to 2.0 mg/kg) were
below the pre-dredge concentrations. At the fourth location (Subunit 28), the post-dredge
surface PCB concentration was 4.5 to 17 mg/kg compared to the pre-dredge concentration
of 2.7 mg/kg.
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6.0 COSTS

A summary of Project costs are shown in Table 4, from investigation and pre-design,
through procurement and permitting, and construction and monitoring. A more detailed
breakout of Project costsis contained in Table B-1 of Appendix B. The basis of the costs
is described in the notes at the bottom of the tables.

The total cost for this Demonstration Project was just under $12.4 million. Investigation,
pre-design, procurement, and permitting cost just under $0.9 million. Construction and
monitoring costs totaled approximately $11.5 million, or $366/cy of sediment dredged.
The $11.5 million includes a value of about $3.4 million calculated by Fort James for their
in-kind services on the Project, or $108/cy. In-kind services by Fort James included use of
the Shell property at no direct project cost, and the estimated additional costs if
trangportation and disposal of the dewatered sediments to an out-of-state TCSA landfill had
been necessary. Other in-kind services were the costs of Fort James employee time on the
Project, technical consultantsto Fort James, and Project signage.

Costs for operational monitoring and environmental monitoring (by others) were
approximately $2.3 million of the $11.5 million, or $72/cy. Project insurance costs were
just under $0.25 million, or about $8/cy. The net costs for site preparation, dredging,
dewatering, water treatment, transportation and disposal of the sediments, and construction
management, were then approximately $5.6 million, or $178/cy. Potential future dredging
projects on the Fox River would likely have lower monitoring costs than the SMU 56/57
Demonstration Project, given the lessons learned from this and the other Demonstration
Project at Deposit N. However, transportation and disposal costs ($68/cy) would likely be
higher than this Demonstration Project, because of the subsidies provided by Fort James
and the nearness of their disposal facility to the Project site.
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7.0 SUMMARY AND CONCLUSIONS

A Sediment Removal Demonstration Project was conducted at Sediment Management Unit
56/57 (SMU 56/57) on the lower Fox River in Green Bay, Wisconsin. Objectives of the
Project were to:

Evaluate potential impacts to the Fox River from large-scale dredging of PCB-
contaminated sediments,

Evaluate the efficacy of large-scale dewatering and land disposal of PCB-
contaminated sediments, and

Evaluate the potential costs of large-scale dredging, dewatering, and land disposal
of PCB-contaminated sediments.

The Project was conducted by the Wisconsin Department of Natural Resources (WDNR)
and the Fox River Group of Companies (FRG) beginning in September 1997. The generd
contractor for the design and implementation of the Project was Montgomery Watson.
Investigation and design activities were completed between September 1997 and May
1998. Procurement and permitting activities were performed between June 1998 and June
1999. Site improvements for the Project began in July 1999 and dredging began in late
August 1999. Dredging ended in December 1999. Demobilization and site restoration
were completed in July 2001.

The objectives of the SMU 56/57 Project were met despite the fact that the volume of
sediment dredged was less than anticipated. Production goals were not achieved, and
budget constraints and winter weather forced halting of the Project. Project metrics
include:

A total of 31,346 cy of sediment were removed from the river, at a total
construction cost of about $11.5 million or $366/cy. Subtracting out costs for
monitoring, insurance, and the value of in-kind services, the net costs for site
preparation, dredging, dewatering, water treatment, transportation and disposal of
the sediment, and construction management totaled about $178/cy.

A total of 1,441 |b of PCBs were removed from the river, at a total construction
cost of just under $8,000/1b.

A total of 30.3 Ib of mercury were removed from theriver.
The average hourly dredge rate was 60 cy/hr compared to a goal of 200 cy/hr.

The average daily dredge rate was 294 cy/day compared to a goal of 900 cy/day.
The highest average dredge rate was 473 cy/day.
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The computed average percent solids in the dredge slurry was 4.4% compared to
agoal of 7.5%.

A total of 31,792 wet tons of sediment and other Project materials (13,707 dry
tons of sediment only) were disposed of in Cel 12A at the Fort James
Corporation industrial landfill in Green Bay. These materials were transported in
1,489 truck loads. According to Fort James, the Demonstration Project used
27,600 cy of air space in their landfill (i.e., wet bulk density of 85 Ib/cf).

The percent solids averaged 53.1% for sediments dewatered in the filter presses
compared to a goal of 58%.

A total of 75,256,500 gal of water from the dredging and dewatering operations
were treated and discharged to the river at an estimated cost of $0.013/gal,
excluding monitoring costs.

Turbidity changes measured at the st curtain upstream, downstream, and
sidestream of the operating dredge were low, generally less than 10 to 15 NTUs.
Changes in turbidity were more evident right at the dredge, but the amounts were
variable.

Surface PCB concentrations in post-dredge samples (range of non-detectable to
2.0 mg/kg) were less than pre-dredge concentrations (2.3 to 3.3 mg/kg) in three of
the four locations where a dredge clean-up pass was performed. In the fourth
location where a clean-up pass was performed, the post-dredge PCB
concentrations (4.5 to 17 mg/kg) were elevated compared to the measured pre-
dredge concentration (2.7 mg/kg). In areas where the clean-up pass was not
performed, surface PCB concentrations were higher, as expected, because the
dredging was incomplete in these areas (i.e, dredging did not reach target
elevations). Note that post-dredge surface PCB concentrations were measured
within about two weeks after dredging ended, while the silt curtain still enclosed
the Project dredge area.

The Sediment Removal Demonstration Project showed that mass removal of PCBs from
contaminated sediments can be accomplished with hydraulic dredging, mechanical
dewatering, and landfilling. However, the Demonstration Project also showed that
incomplete dredging can result in higher surficial concentrations of PCBs than pre-
dredging values. In addition, while the individual process units of hydraulic dredging,
mechanical dewatering, and water treatment are well understood, a continuous process
train of these three processes proved to be more complicated than anticipated, and costs for
removal were higher than expected.

7.1 DREDGING

The hydraulic dredges used for the Demonstration Project were not able to provide the
target production of 200 cy/hr. Three different dredges were used: one with a 12-in. pump
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and round cutterhead, and two dredges with a horizontal auger cutterhead (10-in. and 12-in.
pump). Different combinations of on-shore booster pumps were also used. The dredge
used for most of the Project had a 12-in. pump and 9-ft wide horizontal auger cutterhead.
Several factors may have limited production. A similar dredge with a larger dredge pump
and/or on-shore booster pump (i.e., more total system horsepower), or a different type of
dredge (e.g., a swinging ladder dredge), may have provided the desired production, but
time and financial constraints prevented trials with other dredge systems. The experience
level of different dredge operators varied over the course of the Project, which in all
likelihood also affected dredge production.

The lower dredge production impacted the process train by requiring more dredge hours
per day, which lessened the settling time available in the equalization basins. More
significantly, the computed percent solids pumped with the dredge averaged about 4.4%
compared to the target of 7.5%. This had an impact on the rest of the processtrain. It had
the cascading effect of lowering sediment removal rates, increasing the duration of the
Project, increasing the volume of water to be treated, and increasing the amount of time for
dewatering, as well as the amount of lime for processing of the sediments. The increased
lime usage escalated the usage of acid to buffer the increased pH of the press filtrate water.
Lower percent solids in the dredge slurry meant that the amount of water being pumped
was considerably more than anticipated. The combination of these effects had a significant
impact on the cost of treatment.

The Demonstration Project showed the importance of the of the dredge percent solids to the
rest of the treatment train. Factors that may have affected the percent solids include
difficulties in precise dredge positioning, the overall horsepower of the dredging system,
dredge operator experience with these specific Project and river conditions, and the density
of the river sediments. In a larger-scale sediment removal project, the process train may
need to be oversized to account for these factors. The Demonstration Project showed that it
may also be valuable to evaluate several different dredge types to see if greater percent
solids can be achieved.

Potential ramping up to even larger-scale sediment removal projects in the future utilizing
hydraulic dredging and mechanical dewatering will limit the number of environmental
dredging and dewatering contractors with proven experience at these removal scales. Most
large dredging contractors in the United States have little or no experience with
contaminated sediment projects, working predominantly on navigational dredging projects.
Navigational dredging projects typically have no environmental controls, resulting in
higher production rates and lower unit costs. Larger-scale projects may also limit the
available temporary water treatment and dewatering equipment unless planned well in
advance, as well as on-shore land space, that are necessary to complete the work in atimely
fashion.

An important finding of the Demonstration Project was that cable anchorage of the
horizontal auger cutterhead dredge lead to difficulties with controlling the dredge position
for multiple passes on the same cut and on adjacent cuts, leaving undredged sediments
behind. The necessity to make additional passes to remove ridges or to meet target
elevations resulted in inefficient passes that generated significant additional quantities of
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water requiring treatment. While use of shorter cables and positioning systems may
provide tighter control, it should be anticipated that this would be a significant problem in
large-scale dredging in an open river environment.

The difficulties in achieving target elevations suggest another potential problem in large-
scale dredging. One clean-up pass may not be sufficient to meet target parameters. The
need for additional passes would significantly increase costs because these passes are
inefficient and generate large quantities of water.

Other findings of the Demonstration Project were:

The unit cost for the dredging component of this Demonstration Project was about
$14/cy of sediment removed. This unit cost excludes additional dredging costs
that were not approved because the dredge production goals were not achieved.
Records were not kept to differentiate the unit costs of production dredging
compared to clean-up pass dredging.

Debris was encountered during dredging, which to a degree hindered dredging
progress. However, the amount and type of debris encountered were neither
excessive nor unexpected for thisriver environment and Project location.

The st curtain portion of the total dredging cost for this Demonstration Project
was about $67/lineal ft of curtain. Differences between turbidity measurements
insde and outside the gt curtain were not that significant. This naturally leads
one to question whether a silt curtain would be cost effective and necessary on
future dredging projects. The results of water column testing from the
environmental monitoring studies by others should be used to address this
question.

The gt curtain anchorage system installed in the soft river sediments was
marginally adequate to keep the curtain secured around the dredge area. Future
dredging projects should consider use of other types of anchors (e.g., piling,
larger concrete deadmen) at spacing sufficient to secure the curtain against lateral
forces from the river current, wave action, coal boat prop wash, and wind.

A st curtain must be inspected frequently to ensure integrity. The batteries in
lights for night-time illumination require frequent maintenance.

Slurry sampling from the dredge pipeline proved to be difficult. Different
methods for durry flow monitoring should be considered.

Dredging can accommodate commercial boat traffic, but it is disruptive to
production. This would likely affect costs on potential future projects that
involved commercial boat traffic.

Summary Report September 2001 Fox River SMU 56/57
7-4




7.2 WATER TREATMENT

The estimated water treatment costs for this Demonstration Project totaled $31/cy of
sediment removed from the river, or $0.013/gal treated. This unit cost excludes additional
water treatment costs that were not approved because the dredge production goals were not
achieved. Using the average PCB concentration of 4.8 ug/L in the treatment system
influent from the equalization basins, and the 75,256,500 gal of water treated, water
treatment cost about $327,000/1b of PCBs prevented from being returned back to theriver.

The water treatment system was effective in meeting the PCB discharge concentration limit
of 1.2 ug/L established by the Project WPDES Permit. The PCB discharge mass limit of
0.0072 Ib/day was also met. An important finding of an evaluation of the treatment steps
was that tertiary treatment with granular activated carbon was necessary to comply with the
PCB concentration limit; primary and secondary treatment through settling and filtration
were insufficient. Based on detection of PCBs in only one effluent sample at a
concentration well below the discharge limit, an estimated 0.028 Ib of PCBs were returned
to theriver in the treated water. About 3 |b of PCBs were prevented from being discharged
compared to about 0.028 Ib that were discharged, for a 99.1% removal efficiency.

The daily maximum discharge concentration limit of 1.7 ug/L for mercury was also met by
the treatment system. However, the monthly mass limit of 0.000034 |b/day was exceeded,
as reported in the monthly discharge monitoring reports to the WDNR. Based on the
sample concentrations and flows, an estimated 0.0076 |b of mercury were returned to the
river over the course of the Project. For potential future sediment removal projects,
consideration could be given to removing the mercury mass limit from project WPDES
Permits, because of the high volumes of water to be treated and the high costs already
associated with tertiary water treatment.  Alternatively, additional filtration may
successfully lower the mercury concentrations.

Several exceedances of the 10-mg/L daily maximum discharge limit for total suspended
solids were measured in the first few weeks of the Demonstration Project. This problem
was corrected by relocating the diversion piping used during back-washing of the filter and
carbon vessals to a point upstream of the effluent sampler, which eiminated mixing with
the treated effluent samples.

BODs (limit of <2mg/L) could not be controlled by the treatment system used on this
Project. A biological treatment process may be required on potential future projects unless
the BODs limit can be raised or diminated. Credits may also be available from other
industrial dischargers on the Fox River who are well under their respective BODs limits.

Controlling effluent pH was complicated by the addition of lime to the dredge durry to aid
in mechanical dewatering by filter pressing. The resulting pH of the press filtrate water
was elevated, and required acid addition to buffer the pH into the WPDES Permit range of
6 to 9. Initialy, the press filtrate water and basin supernatant water were processed
together through the treatment system, and these water sources varied in volume, pH, and
turbidity. After the filtrate and basin supernatant water treatment systems were separated,
pH and turbidity control were much ssmpler. Consideration should be given to separating
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water sources for treatment on future projects, and/or using additives other than lime to aid
in mechanical dewatering of the sediment durry (e.g., polymers).

No dioxins (2,3,7,8-TCDD) were measured in the effluent samples at the laboratory
detection limits. All oil and grease results were below the WPDES Permit limit of 10
mg/L. Ammonia nitrogen was monitored, but the WPDES Permit did not establish a
discharge limit for this parameter.

Overall, the Project successfully met Permit limits without significant exceedances. The
water treatment system was readily adjusted to quickly correct temporary exceedances.

7.3 DEWATERING

The dewatering component of this Demonstration Project cost $30/cy of sediment removed
from the river, almost as much as the water treatment component.

Dewatered sediment with as low as 47% solids passed paint filter testing, to be classified as
solid waste for disposal. However, at this percent solids the material was very wet and
difficult to manage at the landfill. Dewatering to an average 53% solids provided material
that could suitably be managed.

About one-third of the dewatered sediments (mass) disposed at the landfill had PCB
concentrations greater than the 50 mg/kg TSCA limit. In other areas of the river where
sediments are likely to have lower PCB concentrations, most of the sediment may able to
be managed and disposed as non-TSCA material based on PCB concentrations after
dewatering. This would potentially expand the number of landfills available for sediment
disposal, and could save on disposal costs compared to in-state or out-of-state TSCA
landfills.

Although protective provisons were made in the equipment used to pump the dredged
durry from the equalization basins to the filter presses for dewatering, the geomembrane
component of the basin liners was still damaged. This caused reduced production during
repairs. On potential future sediment removal projects where mechanical dewatering will
be used, consideration should be given to different methods of solids removal from
equalization basins (if used) to protect the liner, eiminating the membrane liner and
possibly thickening the clay liner component, or replacing earthen basins with steel tanks.

The recessed chamber filter presses used for dewatering proved to be highly sensitive to
low feed durry concentrations. For potential future hydraulic dredging and mechanical
dewatering projects, consideration should be given to using polymers instead of lime for
feed stabilization prior to dewatering in recessed chamber filter presses. Other dewatering
technologies could aso be considered, which could be less sensitive to durry
concentrations and reduce the water treatment impacts (e.g., belt thickener before a
recessed chamber filter press, belt filter press, or centrifuge).

Summary Report September 2001 Fox River SMU 56/57
7-6




7.4 TRANSPORTATION AND DISPOSAL

Transportation and disposal costs at an estimated $68/cy of sediment removed from the
river were the most costly component of this Demonstration Project. However,
transportation and disposal costs were partially subsidized by Fort James Corporation
through use of their landfill and other in-kind services. Based on quotes received before
Fort James landfill was approved, T&D costs would have been on the order of $100 to
$150/cy of dewatered sediment for an out-of-state commercial TSCA landfill. The unit
cost for non-TSCA disposal would very likely be less than the cost for TSCA disposal, but
how much less would be dependent on several factors, including landfill distance from the
project site, disposal volume, and market forces.
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FOX RIVER SMU 56/57 DEM ONSTRATION PROJECT

It

In-River Dredge Volume

Wet Mass of Materials L andfilled

TABLE 1
FINAL PROJECT METRICS

1999 Demonstr ation Project

2000 Demobilization Work

Dewatered Sediment with Lime
Water Treatment Filter Media
Other Project Wastes

Total Mass Landfilled

Number of Truck Loads to Landfill

Dry Mass of Sediment Only
Dewatered Sediment with Lime
Added Lime
Total Sediment Only

M ass of PCBs Removed
Dewatered Sediment with Lime
Water Treatment Filter Media
Other Project Wastes
Total PCBs Removed

M ass of Mercury Removed
Dewatered Sediment with Lime
Water Treatment Filter Media
Other Project Wastes
Total Mercury Removed

Volume of Water Treated

N:\jobs\208\2057\01\wp\tbI\97_Table 1.xIs

31,346 cubic yards

26,838 wet tons
89 wet tons
0 wet tons
26,927 wet tons
1,240

14,294 dry tons

2,598 dry tons
11,696 dry tons

1,326 pounds
1 pound

1,327?ounds

27.8 pounds

27.8 E)unds

75,256,500 gallons

3,893 wet tons
18 wet tons
954 wet tons
4,865 wet tons
249

2,344 dry tons

333 dry tons
2,011 dry tons

111 pounds

3 pounds
114 pounds

2.4 pounds

0.1 pound
2.5 pounds

957,400 gallons

Pagel of 1

Project Totals

31,346 cubic yards

30,731 wet tons
107 wet tons
954 wet tons

31,792 wet tons

1,489

16,638 dry tons

2,931 dry tons
13,707 dry tons

1,437 pounds
1 pound

3 pounds
1,441 pounds

30.2 pounds

0.1 pound
30.3 pounds

76,213,900 gallons



FOX RIVER SMU 56/57 DEMONSTRATION PROJECT

TABLE 2

PRE-DREDGE SEDIMENT PCBs

Top of Top of
Topof [ Sediment| Sample
Sample PCBs Sample | Elevation | Elevation
Field Sample ID Date (ug/kg) |Depth (ft)| (MSL) (MSL)
SU120004 08/19/99 2,600 0.0 575.0 575.0]
SU120412 08/19/99 190,000 0.3 575.0 574.7
SU120102 08/19/99 300,000 1.0 575.0 574.0
SU120203 08/19/99 200,000 2.0 575.0 573.0
SU120304 08/19/99 130,000 3.0 575.0 572.0
SU120405 08/19/99 19,000 4.0 575.0 571.0
SU120506 08/19/99 6,100 5.0 575.0 570.0
SU120607 08/19/99 1,700 6.0 575.0 569.0
SU120708 08/19/99 780 7.0 575.0 568.0
SU120809 08/19/99 420 8.0 575.0 567.0
SU120910 08/19/99 380 9.0 575.0 566.0
SU121011 08/19/99 59 10.0 575.0 565.0
SU121112 08/19/99 66 11.0 575.0 564.0
SU121213 08/19/99 32 12.0 575.0 563.0
SU121314 08/19/99 40 13.0 575.0 562.0
SU121415 08/19/99 43 14.0 575.0 561.0
SU130004 08/19/99 5,300 0.0 574.9 574.9
SU130412 08/19/99 100,000 0.3 574.9 574.6
SU130102 08/19/99 110,000 1.0 574.9 573.9
SU130203 08/19/99 300,000 2.0 574.9 572.9
SU130304 08/19/99 440,000 3.0 574.9 571.9
SU130405 08/19/99 630,000 4.0 574.9 570.9
SU130506 08/19/99 390,000 5.0 574.9 569.9
SU130506 DUPLICATE |08/19/99 550,000 5.0 574.9 569.9
SU130607 08/19/99 9,800 6.0 574.9 568.9
SU130708 08/19/99 3,500 7.0 574.9 567.9
SU130809 08/19/99 680 8.0 574.9 566.9
SU130910 08/19/99 200 9.0 574.9 565.9
SU131011 08/19/99 0 10.0 574.9 564.9
SU131112 08/19/99 0 11.0 574.9 563.9
SU140004 08/19/99 3,500 0.0 574.3 574.3
SU140412 08/19/99 110,000 0.3 574.3 574.0|
SU140102 08/19/99 15,000 1.0 574.3 573.3
SU140203 08/19/99 180,000 2.0 574.3 572.3
SU140304 08/19/99 340,000 3.0 574.3 571.3
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FOX RIVER SMU 56/57 DEMONSTRATION PROJECT

TABLE 2

PRE-DREDGE SEDIMENT PCBs

Top of Top of
Topof [ Sediment| Sample
Sample PCBs | Sample | Elevation | Elevation
Field Sample ID Date (ug/kg) |Depth (ft)| (MSL) (MSL)
SU140405 08/19/99 650,000 4.0 574.3 570.3
SU140506 08/19/99 310,000 5.0 574.3 569.3
SU140607 08/19/99 360,000 6.0 574.3 568.3
SU140708 08/19/99 150,000 7.0 574.3 567.3
SU140809 08/19/99 5,000 8.0 574.3 566.3
SU140910 08/19/99 1,500 9.0 574.3 565.3
SU141011 08/19/99 440 10.0 574.3 564.3
SuU141112 08/19/99 130 11.0 574.3 563.3
SU141213 08/19/99 480 12.0 574.3 562.3
SU150004 08/20/99 2,200 0.0 574.3 574.3
SU150412 08/20/99 3,100 0.3 574.3 574.0|
SU150102 08/20/99 6,100 1.0 574.3 573.3
SU150203 08/20/99 24,000 2.0 574.3 572.3
SU150304 08/20/99 400,000 3.0 574.3 571.3
SU150405 08/20/99 400,000 4.0 574.3 570.3
SU150506 08/20/99 450,000 5.0 574.3 569.3
SU150607 08/20/99 540,000 6.0 574.3 568.3
SU150708 08/20/99 22,000 7.0 574.3 567.3
SU150809 08/20/99 1,800 8.0 574.3 566.3
SU150910 08/20/99 1,600 9.0 574.3 565.3
SU151011 08/20/99 2,900 10.0 574.3 564.3
SU15D0004 08/20/99 390 0.0 574.3 574.3
SU15D0412 08/20/99 5,100 0.3 574.3 574.0|
SU15D0102 08/20/99 9,600 1.0 574.3 573.3
SU15D0203 08/20/99 36,000 2.0 574.3 572.3
SU15D0304 08/20/99 170,000 3.0 574.3 571.3
SU15D0405 08/20/99 360,000 4.0 574.3 570.3
SU15D0506 08/20/99 490,000 5.0 574.3 569.3
SU15D0607 08/20/99 350,000 6.0 574.3 568.3
SU15D0708 08/20/99 67,000 7.0 574.3 567.3
SU15D0809 08/20/99 2,100 8.0 574.3 566.3
SU15D0910 08/20/99 2,400 9.0 574.3 565.3
SU15D1011 08/20/99 170 10.0 574.3 564.3
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FOX RIVER SMU 56/57 DEMONSTRATION PROJECT

TABLE 2

PRE-DREDGE SEDIMENT PCBs

Top of Top of

Topof [ Sediment| Sample
Sample PCBs | Sample | Elevation | Elevation

Field Sample ID Date (ug/kg) |Depth (ft)| (MSL) (MSL)
SU160004 08/19/99 3,800 0.0 573.1 573.1
SuU160412 08/19/99 6,800 0.3 573.1 572.8
SU160102 08/19/99 11,000 1.0 573.1 572.1
SU160203 08/19/99 27,000 2.0 573.1 571.1
SU160304 08/19/99 150,000 3.0 573.1 570.1
SU160405 08/19/99 310,000 4.0 573.1 569.1
SU160506 08/19/99 290,000 5.0 573.1 568.1
SU160607 08/19/99 71,000 6.0 573.1 567.1
SU160708 08/19/99 94,000 7.0 573.1 566.1
SU160708 DUPLICATE |08/19/99 78,000 7.0 573.1 566.1
SU160809 08/19/99 66,000 8.0 573.1 565.1
SU160910 08/19/99 960 9.0 573.1 564.1
SU170004 08/19/99 5,300 0.0 574.1 574.1
SU170412 08/19/99 12,000 0.3 574.1 573.8
SU170102 08/19/99 20,000 1.0 574.1 573.1
SU170203 08/19/99 67,000 2.0 574.1 572.1
SU170304 08/19/99 350,000 3.0 574.1 571.1
SU170405 08/19/99 280,000 4.0 574.1 570.1
SU170506 08/19/99 3,300 5.0 574.1 569.1
SU170607 08/19/99 1,200 6.0 574.1 568.1
SU170708 08/19/99 1,400 7.0 574.1 567.1
SU170809 08/19/99 850 8.0 574.1 566.1
SU170910 08/19/99 370 9.0 574.1 565.1
SU171011 08/19/99 170 10.0 574.1 564.1
SU171112 08/19/99 49 11.0 5741 563.1
SU230004 08/18/99 2,800 0.0 5735 5735
SU230412 08/18/99 8,700 0.3 5735 573.2
SU230102 08/18/99 350,000 1.0 5735 5725
SU230203 08/18/99 230,000 2.0 5735 5715
SU230304 08/18/99 140,000 3.0 5735 570.5
SU230405 08/18/99 8,100 4.0 5735 569.5
SU230506 08/18/99 3,500 5.0 5735 568.5
SU230607 08/18/99 1,300 6.0 5735 567.5
SU230708 08/18/99 310 7.0 5735 566.5
SU230809 08/18/99 350 8.0 5735 565.5
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FOX RIVER SMU 56/57 DEMONSTRATION PROJECT

TABLE 2

PRE-DREDGE SEDIMENT PCBs

Top of Top of
Topof [ Sediment| Sample
Sample PCBs | Sample | Elevation | Elevation
Field Sample ID Date (ug/kg) |Depth (ft)| (MSL) (MSL)
SU230910 08/18/99 95 9.0 5735 564.5
SU231011 08/18/99 65 10.0 5735 563.5
SU240004 08/18/99 3,200 0.0 5735 573.5
SuU240412 08/18/99 22,000 0.3 5735 573.2
SU240102 08/18/99 130,000 1.0 5735 572.5
SU240203 08/18/99 270,000 2.0 5735 5715
SU240304 08/18/99 80,000 3.0 5735 570.5
SU240405 08/18/99 9,200 4.0 5735 569.5
SU240506 08/18/99 1,300 5.0 5735 568.5
SU240607 08/18/99 490 6.0 5735 567.5
SuU240708 08/18/99 290 7.0 5735 566.5
SU240809 08/18/99 52 8.0 5735 565.5
SU240910 08/18/99 67 9.0 5735 564.5
SU240910 DUPLICATE |08/18/99 78 9.0 5735 564.5
SU24D0004 08/18/99 2,400 0.0 5735 573.5
SuU24D0412 08/18/99 8,900 0.3 5735 573.2
SU24D0102 08/18/99 230,000 1.0 5735 572.5
SU24D0203 08/18/99 250,000 2.0 5735 5715
SU24D0304 08/18/99 130,000 3.0 5735 570.5
SU24D0405 08/18/99 9,600 4.0 5735 569.5
SU24D0506 08/18/99 1,200 5.0 5735 568.5
SU24D0607 08/18/99 260 6.0 5735 567.5
SU24D0708 08/18/99 160 7.0 5735 566.5
SuU24D0809 08/18/99 120 8.0 5735 565.5
SU250004 08/18/99 3,100 0.0 573.0 573.0}
SU250412 08/18/99 5,500 0.3 573.0 572.7
SU250102 08/18/99 94,000 1.0 573.0 572.0
SU250203 08/18/99 330,000 2.0 573.0 571.0
SU250304 08/18/99 290,000 3.0 573.0 570.0
SU250405 08/18/99 3,600 4.0 573.0 569.0
SU250506 08/18/99 1,700 5.0 573.0 568.0
SU250607 08/18/99 430 6.0 573.0 567.0
SU250708 08/18/99 460 7.0 573.0 566.0
SU250809 08/18/99 46 8.0 573.0 565.0
SU250910 08/18/99 39 9.0 573.0 564.0
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FOX RIVER SMU 56/57 DEMONSTRATION PROJECT

TABLE 2

PRE-DREDGE SEDIMENT PCBs

Top of Top of
Topof [ Sediment| Sample
Sample PCBs | Sample | Elevation | Elevation
Field Sample ID Date (ug/kg) |Depth (ft)| (MSL) (MSL)
SU251011 08/18/99 0 10.0 573.0 563.0f
SU260004 08/17/99 2,300 0.0 572.5 572.5
SU260412 08/17/99 7,800 0.3 572.5 572.2
SU260102 08/17/99 200,000 1.0 572.5 571.5
SU260203 08/17/99 250,000 2.0 572.5 570.5
SU260304 08/17/99 18,000 3.0 572.5 569.5
SU260405 08/17/99 2,200 4.0 572.5 568.5
SU260506 08/17/99 2,200 5.0 572.5 567.5
SU260607 08/17/99 350 6.0 572.5 566.5
SU260607 DUPLICATE |08/17/99 460 6.0 572.5 566.5
SU260708 08/17/99 230 7.0 572.5 565.5
SU260809 08/17/99 110 8.0 572.5 564.5
SU260910 08/17/99 42 9.0 572.5 563.5
SU261011 08/17/99 28 10.0 572.5 562.5
SU261112 08/17/99 28 110 572.5 561.5
SU261213 08/17/99 26 12.0 572.5 560.5
SU261314 08/17/99 95 13.0 572.5 559.5
SU270004 08/17/99 3,300 0.0 572.3 572.3
SU270412 08/17/99 6,400 0.3 572.3 572.0]
SU270102 08/17/99 270,000 1.0 572.3 571.3
SU270203 08/17/99 160,000 2.0 572.3 570.3
SU270304 08/17/99 25,000 3.0 572.3 569.3
SU270405 08/17/99 1,800 4.0 572.3 568.3
SU270506 08/17/99 970 5.0 572.3 567.3
SU270607 08/17/99 790 6.0 572.3 566.3
SuU270708 08/17/99 270 7.0 572.3 565.3
SU270809 08/17/99 110 8.0 572.3 564.3
SU270910 08/17/99 33 9.0 572.3 563.3
SU271011 08/17/99 22 10.0 572.3 562.3
SU280004 08/17/99 2,700 0.0 571.9 571.9|
SuU280412 08/17/99 7,700 0.3 571.9 571.6
SuU280102 08/17/99 86,000 1.0 571.9 570.9|
SU280203 08/17/99 220,000 2.0 571.9 569.9
SU280304 08/17/99 3,600 3.0 571.9 568.9
SU280405 08/17/99 3,300 4.0 571.9 567.9
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TABLE 2

PRE-DREDGE SEDIMENT PCBs

FOX RIVER SMU 56/57 DEMONSTRATION PROJECT

Top of Top of

Topof [ Sediment| Sample
Sample PCBs | Sample | Elevation | Elevation

Field Sample ID Date (ug/kg) |Depth (ft)| (MSL) (MSL)
SU280506 08/17/99 1,900 5.0 571.9 566.9
SU280607 08/17/99 380 6.0 5719 565.9
SU280607 DUPLICATE |08/17/99 730 6.0 571.9 565.9
SU280708 08/17/99 250 7.0 571.9 564.9
SU280809 08/17/99 110 8.0 571.9 563.9
SU380004 08/17/99 17,000 0.0 570.0 570.0
SuU380412 08/17/99 1,100 0.3 570.0 569.7
SU380102 08/17/99 120 1.0 570.0 569.0
SU380203 08/17/99 77 2.0 570.0 568.0
SU380304 08/17/99 71 3.0 570.0 567.0
SU380405 08/17/99 81 4.0 570.0 566.0
SU380506 08/17/99 56 5.0 570.0 565.0
SU380607 08/17/99 27 6.0 570.0 564.0
SU380607 DUPLICATE |08/17/99 33 6.0 570.0 564.0
SU380708 08/17/99 36 7.0 570.0 563.0
SU380809 08/17/99 26 8.0 570.0 562.0

Notes:

1) Field Sample ID nomenclature - Examples SU120004, SU120412, and SU120607

SU12 = Core samplein the center of Subunit 12
0004 = Sample interval from O to 4 inches below top of sediment
0412 = Sample interval from 4 to 12 inches below top of sediment
0607 = Sample interval from 6 to 7 feet below top of sediment

2) Elevation referenced to Mean Sea Level, NGV D29
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TABLE 3
POST-DREDGE SEDIMENT PCBs
FOX RIVER SMU 56/57 DEMONSTRATION PROJECT

Top of Top of

Topof [ Sediment| Sample

Sample PCBs Sample | Elevation | Elevation

Field Sample ID Date (ug/kg) | Depth (ft)| (MSL) (MSL)
SU120004PD 01/07/00f 37,000 0.0 569.3 569.3
SU1200412PD 01/07/00| 60,000 0.3 569.3 569.0
SU120102PD 01/07/00| 52,000 1.0 569.3 568.3
SU120102PD-DP 01/07/00| 51,000 1.0 569.3 568.3
SU120203PD 01/07/00 260 2.0 569.3 567.3
SU120304PD 01/07/00 12 3.0 569.3 566.3
SU130004PD 01/07/00| 220,000 0.0 569.2 569.2
SU1300412PD 01/07/00| 190,000 0.3 569.2 568.9
SU130102PD 01/07/00f 13,000 1.0 569.2 568.2
SU130203PD 01/07/00 21 2.0 569.2 567.2
SU140004PD 12/28/99| 280,000 0.0 568.8 568.8
SU1400412PD 12/28/99| 330,000 0.3 568.8 568.5
SU140102PD 12/28/99| 79,000 1.0 568.8 567.8
SU140203PD 12/28/99 120 2.0 568.8 566.8
SU150004PD 12/21/99| 160,000 0.0 567.4 567.4
SU1500412PD 12/21/99| 34,000 0.3 567.4 567.1
SU150102PD 12/21/99 1,500 1.0 567.4 566.4
SU150203PD 12/21/99 91 2.0 567.4 565.4
SU160004PD 12/28/99| 41,000 0.0 566.0 566.0
SU1600412PD 12/28/99| 30,000 0.3 566.0 565.7
SU160102PD 12/28/99| 14,000 1.0 566.0 565.0
SU160203PD 12/28/99 320 2.0 566.0 564.0
SU160304PD 12/28/99 23 3.0 566.0 563.0
SU160304PD DUP 12/28/99 31 3.0 566.0 563.0
SU170004PD 12/28/99| 32,000 0.0 565.8 565.8
SU1700412PD 12/28/99| 35,000 0.3 565.8 565.5
SU170102PD 12/28/99 5,300 1.0 565.8 564.8
SU170203PD 12/28/99 0 2.0 565.8 563.8
SU230004PD 01/07/00| 120,000 0.0 572.2 572.2
SU2300412PD 01/07/00| 180,000 0.3 572.2 571.9
SU230102PD 01/07/00f 79,000 1.0 572.2 571.2
SU230203PD 01/07/00| 27,000 2.0 572.2 570.2
SU230304PD 01/07/00 36 3.0 572.2 569.2
SU230405PD 01/07/00 21 4.0 572.2 568.2
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TABLE 3
POST-DREDGE SEDIMENT PCBs
FOX RIVER SMU 56/57 DEMONSTRATION PROJECT

Top of Top of

Topof [ Sediment| Sample
Sample PCBs | Sample [ Elevation| Elevation

Field Sample ID Date (ug/kg) |Depth (ft)| (MSL) (MSL)
SU240004PD 12/28/99] 49,000 0.0 568.4 568.4
SU2400412PD 12/28/99( 25,000 0.3 568.4 568.1
SU2400412PD DUP 12/28/99] 33,000 0.3 568.4 568.1
SU240102PD 12/28/99 14 1.0 568.4 567.4
SU240203PD 12/28/99 0 2.0 568.4 566.4
SU24D0004PD 12/28/99( 41,000 0.0 568.4 568.4
SU24D00412PD 12/28/99 1,100 0.3 568.4 568.1
SU24D0102PD 12/28/99 14 1.0 568.4 567.4
SU24D0203PD 12/28/99 0 2.0 568.4 566.4
SU250004PD 12/27/99 72 0.0 566.9 566.9
SU250004PD DUP 12/27/99 40 0.0 566.9 566.9
SU2500412PD 12/27/99 0 0.3 566.9 566.6
SU250102PD 12/27/99 0 1.0 566.9 565.9
SU25D0004PD 12/27/99 0 0.0 566.9 566.9
SU25D00412PD 12/27/99 0 0.3 566.9 566.6
SU25D0102PD 12/27/99 0 1.0 566.9 565.9
SU260004PD 12/20/99 200 0.0 565.8 565.8
SU2600412PD 12/20/99 12 0.3 565.8 565.5
SU26D0004PD 12/27/99 2,000 0.0 566.3 566.3
SU26D00412PD 12/27/99 22 0.3 566.3 566.0
SU270004PD 12/27/99 1,700 0.0 564.5 564.5
SU2700412PD 12/27/99 3,000 0.3 564.5 564.2
SU27D0004PD 12/27/99 60 0.0 564.5 564.5
SU27D00412PD 12/27/99 0 0.3 564.5 564.2
SU280004PD 12/27/99 4,500 0.0 565.6 565.6
SU2800412PD 12/27/99 100 0.3 565.6 565.3
SU280102PD 12/27/99 0 1.0 565.6 564.6
SU28D0004PD 12/27/99( 17,000 0.0 565.6 565.6
SU28D00412PD 12/27/99 1,100 0.3 565.6 565.3
SU28D0102PD 12/27/99 0 1.0 565.6 564.6
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TABLE 3

POST-DREDGE SEDIMENT PCBs

FOX RIVER SMU 56/57 DEMONSTRATION PROJECT

Top of Top of
Topof [ Sediment| Sample
Sample PCBs | Sample [ Elevation| Elevation
Field Sample ID Date (ug/kg) |Depth (ft)| (MSL) (MSL)
SU380004PD 01/07/00 1,000 0.0 566.6 566.6
SU3800412PD 01/07/00 47 0.3 566.6 566.3
SU380102PD 01/07/00 25 1.0 566.6 565.6
SU380102PD-DP 01/07/00 13 1.0 566.6 565.6
SU380203PD 01/07/00 15 2.0 566.6 564.6
Notes:

1) Fied Sample ID nomenclature - Examples SU120004PD, SU120102PD-DP
SU12 = Core sample in the center of Subunit 12

0004 = Sample interval from 0 to 4 inches below top of sediment

0102 = Sample interval from 1 to 2 feet below top of sediment
PD = Post-dredge core

DP = Duplicate core

2) Elevation referenced to Mean Sea Level, NGVD29
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TABLE 4
SUMMARY OF PROJECT COSTS
FOX RIVER SMU 56/57 DEM ONSTRATION PROJECT

Cost Per Cubic
Iltem Cost Yard Dredged (1)
I [INVESTIGATION AND PRE-DESIGN $566,140
Il [PROCUREMENT AND PERMITTING $328,060
PRE-CONSTRUCTION TOTAL $894,200
111 |CONSTRUCTION AND MONITORING
A |Site Improvements & Restoration $496,730 $16
B |Dredging (2) $434,750 $14
C |Water Treatment (2) $985,185 $31
D [Dewatering (2) $936,650 $30
E1|Operational Monitoring $1,075,400 $34
E2|Construction Management $579,500 $18
Subtotal| $4,508,215
F [Transportation and Disposal (3) $2,146,435 $68
G |Project Insurance (4) $242,515 $3
H |Environmental Monitoring (by others) (4) $1,180,100 $38
Subtotal|  $3,569,050
CONSTRUCTION AND MONITORING TOTAL $8,077,265 $258
PROJECT TOTAL $8,971,465
| [Value of Fort James' In-Kind Services (3) $3,390,100 $108
CONSTRUCTION AND MONITORING TOTAL w/In-Kind Services| $11,467,365 $366
PROJECT TOTAL w/In-Kind Services| $12,361,565
Notes:

(1) Based on 31,346 cubic yards removed.

(2) Based on payments by the Fox River Group after settlement of a dispute with the primary subcontractor
for dredging, water treatment, and dewatering.

(3) Based on reported project costs from Fort James Corporation.

(4) Based on reported project costs from the Fox River Group.
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FIGURE 1 - PROJECT TIME LINE

Fox River SMU 56/57
1998 1999
ID | Task Name Start Finish Oct Nov Dec Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct Nov Dec Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct
1 Investigation Wed 10/1/97 Sat 2/28/98 |
2 Predesign/Basis of Design Report Mon 2/2/98 Fri 5/29/98 | |
3 Permitsand Approvals Mon 12/1/97 Wed 8/18/99 —
4 Environmental Assessment Mon 6/1/98 Wed 9/2/98 I:l ’
5 WDNR Dredging Permit Mon 6/1/98 Wed 9/9/98 I:l ‘
6 USACE Dredging Permit Mon 6/1/98 Tue 11/3/98 I:l ‘
7 WDNR WPDES Permit Mon 6/1/98 Tue 9/15/98 |:| ‘
8 WDNR Landfill Plan Mod Approval Mon 3/2/98 Mon 6/15/98 I:I ‘
9 WDNR Stormwater Permit Mon 8/3/98 Tue 9/15/98 :I ‘
10 Fort James Access Agreement Mon 12/1/97 Tue 4/13/99
11 Green Bay Zoning Approval Wed 7/1/98 Tue 10/6/98 I:I ‘
12 Green Bay Electrical Permit Mon 8/2/99 Mon 8/16/99 I:l
13 Coast Guard Notification Mon 8/2/99 Mon 8/16/99 I:l
14 Operational Monitoring QAPP Approval Tue 6/1/99 Wed 8/18/99 I:l ’
15 | Procurement Wed 7/15/98 Fri 6/25/99 —
16 Site Improvements Wed 7/15/98 Fri 9/25/98 | |
17 Dredging,Dewatering,Water Treatment Fri 1/1/99 Fri 6/25/99 | |
18 | Construction Wed 6/16/99 Mon 7/24/00 —
19 Landfill Cell Preparation Wed 6/16/99 Fri 9/3/99 | |
20 Site Improvements to Shell Property Mon 7/12/99 Fri 8/20/99 I:l
21 Mohilization/Set up Tue 8/3/99 Tue 8/31/99 I:l
22 Dredging Mon 8/30/99 Wed 12/15/99 |
23 Dewatering Sun 8/29/99 Wed 12/15/99 |
24 Water Treatment Wed 9/1/99 Sun 12/19/99 |
25 Transportation/Disposal Thu 9/9/99 Thu 7/20/00 |:
26 Demobilization Wed 12/15/99 Mon 7/24/00
27 | Summary Report Thu 1/27/00 Fri 9/21/01
28 Summary Report - First Draft Thu 1/27/00 Sun 7/9/00
29 Summary Report - Second Draft Tue 7/11/00 Sun 7/1/01
30 Summary Report - Final Mon 7/2/01 Fri 9/21/01
31 Submit Final Summary Report Fri 9/21/01 Fri 9/21/01
Project: Fox River Schedule 1 Task |:| Progress . summary _ Rolled Up Split Rolled Up Progress I Project Summary —
Egggogguo?gé%l Split ‘ Milestone ‘ Rolled Up Task |:| Rolled Up Milestone <> External Tasks :]
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FIGURE 1 - PROJECT TIME LINE

Fox River SMU 56/57

2000 2001
ID | Task Name Start Finish Nov Dec Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct Nov Dec Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct Nov
1 Investigation Wed 10/1/97 Sat 2/28/98
2 Predesign/Basis of Design Report Mon 2/2/98 Fri 5/29/98
3 Permitsand Approvals Mon 12/1/97 Wed 8/18/99
4 Environmental Assessment Mon 6/1/98 Wed 9/2/98
5 WDNR Dredging Permit Mon 6/1/98 Wed 9/9/98
6 USACE Dredging Permit Mon 6/1/98 Tue 11/3/98
7 WDNR WPDES Permit Mon 6/1/98 Tue 9/15/98
8 WDNR Landfill Plan Mod Approval Mon 3/2/98 Mon 6/15/98
9 WDNR Stormwater Permit Mon 8/3/98 Tue 9/15/98
10 Fort James Access Agreement Mon 12/1/97 Tue 4/13/99
11 Green Bay Zoning Approval Wed 7/1/98 Tue 10/6/98
12 Green Bay Electrical Permit Mon 8/2/99 Mon 8/16/99
13 Coast Guard Notification Mon 8/2/99 Mon 8/16/99
14 Operational Monitoring QAPP Approval Tue 6/1/99 Wed 8/18/99
15 | Procurement Wed 7/15/98 Fri 6/25/99
16 Site Improvements Wed 7/15/98 Fri 9/25/98
17 Dredging,Dewatering,Water Treatment Fri 1/1/99 Fri 6/25/99
18 | Construction Wed 6/16/99 Mon 7/24/00 —
19 Landfill Cell Preparation Wed 6/16/99 Fri 9/3/99
20 Site Improvements to Shell Property Mon 7/12/99 Fri 8/20/99
21 Mohilization/Set up Tue 8/3/99 Tue 8/31/99
22 Dredging Mon 8/30/99 Wed 12/15/99 :|
23 Dewatering Sun 8/29/99 Wed 12/15/99 :l
24 Water Treatment Wed 9/1/99 Sun 12/19/99 :l
25 Transportation/Disposal Thu 9/9/99 Thu 7/20/00 I l:l
26 Demobilization Wed 12/15/99 Mon 7/24/00 | | l:l
27 Summary Report Thu 1/27/00 Fri 9/21/01 —
28 Summary Report - First Draft Thu 1/27/00 Sun 7/9/00 | | I]
29 Summary Report - Second Draft Tue 7/11/00 Sun 7/1/01 | | I]
30 Summary Report - Final Mon 7/2/01 Fri 9/21/01 | |
31 Submit Final Summary Report Fri 9/21/01 Fri 9/21/01 ‘ 9/21

Project: Fox River Schedule 1 Task |:| Progress e Summary _ Rolled Up Split Rolled Up Progress I Project Summary —
Date: Thu 9/27/01
2082057.01470101 Split ‘ Milestone ‘ Rolled Up Task |:| Rolled Up Milestone <> External Tasks :]
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Total 31,346 cy

66/07/T1

| 66/€1/C1

- 66/90/T1

- 66/6T/11

- 66/TT/11

- 66/S1/11

- 66/80/11

- 66/10/11

- 66/ST/01

- 66/81/01

- 66/11/01

- 66/¥0/01

| 66/LT/60

I 66/0T/60

I 66/£1/60

- 66/90/60

35,000
30,000
25,000
20,000

AMS/jVRHW || N:/jobs/208/2057/01/wp/fig/Figure 3.xis

66/0¢/80
o

10,000
5,000

[
<
09
el
(£5) swmpo A

FIGURE 3 - DREDGING VOLUME - CUMULATIVE

Date

MONTGOMERY WATSON

@



AMS/Hv/RHW || N:/jobs/208/2057/01 fwp/fig/Figure 4.xls

Maximum

/ 12.2 hours

k{

d

m

{

66/ST/T1

- 66/81/T1

- 66/11/T1

[ 66/P0/T1

- 66/LT/11

[ 66/0¢/11

- 66/€1/11

U}

it

[

<

I.

L 2

%

[ 66/90/11

[ 66/0€/01

[ 66/£T/01

[ 66/91/01

(~]
4.3 hrs

K__

&

B—
66/60/01
¢ 66/70/01

L 66/57/60

|

1
!

2

|

- 66/81/60

I 66/11/60

)
66/¥0/60

PO

- 66/87/80

14

12

10

[« 4

(samoy) dum g, 38paag

66/17/80

(=]

Date

FIGURE 4 - DREDGE TIME - EACH DAY



AMS/V/RHW || Nv/jobs/208/2057/01/wp/fig/Figure 5.xls

Total 464.5 hours

66/5T/T1
- 66/81/C1
- 66/11/T1
- 66/¥0/T1
[ 66/LT/1L
- 66/0T/11
[ 66/€1/11
- 66/90/11
- 66/0€/01
- 66/£T/01
ﬁ 66/91/01
 66/60/01
[ 66/20/01
I 66/S7/60
- 66/81/60
- 66/11/60
- 66/Y0/60

[ 66/87/80

500

450

400

350

(=3 f=
8 & g
(5] ~ N

(sanoy) awmy, 33pai(

66/17/80

o

150
100
50

Date

FIGURE 5 - DREDGE TIME - CUMULATIVE



AMS/jiv/RHW || N:/jobs/208/2057/01/wp/fig/Figure 6.xls

100

(amoy/4d) ayey 28paaQq

] / ,
&
>
3 i
8 >
— o |
:
m 5
£ < |
o &
wm 1
@)
Z
/
/ |
/
/
/
/ |
//

66/81/C1

66/11/C1

66/v0/CL

66/LT/11

66/07/11

66/€1/11

66/90/11

66/0¢£/01

66/€T/01

66/91/01

66/60/01

66/20/01

66/52/60

66/81/60

66/11/60

66/¥0/60

66/82/30

66/17/30

Survey Date

FIGURE 6 - DREDGING RATE - CUMULATIVE (CY/HOUR)



NOTE: Performance goal was 900 cy/day.

Overall Average 294 cy/day
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Photo No. 1: Spare silt curtain panel. Note orange floatation, black silt curtain skirt, and slide
connector.

—

Photo No. 2: Dredge slurry flow meter.
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Photo No. 3: IMS 5012 Versi-Dredge in river.

Photo No. 4: Horizontal auger cutterhead on IMS 4010 Versi-Dredge.
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Photo No. 5: On-shore booster pump.

Photo No. 6: Dredge slurry pipeline across boat slip.
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Photo No. 7: Water treatment - chemical addition and flocculation/equalization.

Photo No. 8: Water treatment - filtration and granular activated carbon.
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Photo No. 9: Small hydraulic dredge in west equalization basin. Note anchor and travel cables, and
slurry discharge pipe.

Photo No. 10: Slurry shaker mix tank, lime storage tanks, and lime feed system.
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Photo No. 11: Slurry equalization/press feed tanks.

Photo No. 12:  Filter presses. Note water collection sump in asphalt work pad on lower left corner.
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Photo No. 13: Filter cake being removed from press plates

Photo No. 14: Front-end loader removing dewatered sediment from press bins.

N:\Jobs\208'\2057\0 1 \wp\rpt\97_photos.doc




2082057.01470101

Photo No. 15: Loading dewatered sediment from stockpile into a truck.

Photo No. 16: Weighing a truck on a portable scale.
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Photo No. 17: Truck tarped ready for trip to landfill.

Photo No. 18: Real-time turbidity monitor on a float at the sidestream position outside the silt
curtain. Also note the anchor barge, silt curtain, dredge pipeline floatation, and
dredge.
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Photo No. 19: Real-time turbidity monitor on piling at the SSO position. Note the radio antenna,
solar panel, data collection box, electric cabling, flasher light, and PVC pipe
containing the turbidity sensor.

RN R OTC holonal i L b ,
Photo No. 20: Automatic sampler on treated water discharge pipeline. Note flow meter on right side
of sampler.
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Photo No. 21: Dredge slurry sampling station at southeast corner of east equalization basin. Note
valves on slurry pipe.

Photo No. 22: Measuring water depth before collecting a post-dredge sediment core sample. Note
sample tube in boat and pipe in water marking the pre-dredge core location.
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Photo No. 24 Removing piling from the river, which was used during dredge monitoring.
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Photo No. 25: Disposal of sediment in Cell 12A at the modified Fort James industrial landfill in
Green Bay.

Photo No. 26 Portable water treatment system used during clean out of the equalization basins and
demobilization activities.
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SPECIAL SERVICES, INC.

Photo No. 27: Discharge of treated demobilization wastewater to the Fort James West Mill.

Photo No. 28 Solidification of sediment in the west equalization basin using hydrated lime.
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Photo No. 30 Removing the HDPE liner from the equalization basins and scraping away the top few

inches of the underlying compacted clay liner.
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Photo No. 31:  Pressure washing of the

construction

Photo No. 32 Removal of the manhole sump and backfill from the asphalt work pad. The manhole
was salvaged but the backfill soils were disposed at the Fort James landfill.
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TABLE B-1
DETAILED PROJECT COSTS
FOX RIVER SMU 56/57 DEMONSTRATION PROJECT

Cost Per Cubic
Yard Dredged
Item Units Quantity Rate Cost (1)
| |Investigation and Pre-Design $566,140
Il [Procurement and Permitting $328,060
Pre-Construction Total $894,200
I11 |Construction and M onitoring
A |Site Improvements & Restoration
1 [Clearing/Grubbing, Roads, Gravel Work Pads, Basins Lump Sum 1 $322,630 $322,630
2 |Asphalt Work Pad and Seeding of Berm Total 1 $34,920 $34,920
3 |Electric and Telephone Installation and Monthly Service Total 1 $87,510 $87,510
4 |Site Winterization and Other Costs Total 1 $26,670 $26,670
5 |Removal of PCB-Impacted Soils Adjacent to Asphalt Pad Lump Sum 1 $25,000 $25,000
Site Improvements and Restoration Subtotal $496,730 $16
B |Dredging (2)
1 [Mobilization/ Demobilization Lump Sum 1 $277,790 $277,790
2 |Design, Install, Maintain, and Remove Silt Curtain Lump Sum 1 $113,270 $113,270
3 |Operate Dredge, Maintain Pipeline, Perform Surveys (3) Lump Sum 1 $38,190 $38,190
4 |Performance Bond Lump Sum 1 $5,500 $5,500
Dredging Subtotal $434,750 $14
C |Water Treatment (2)
1 [Final Design Lump Sum 1 $21,070 $21,070
2 |Mohilization and Set-Up Lump Sum 1 $74,730 $74,730
3 |Operate Treatment Plant (3) Lump Sum 1 $38,195 $38,195
4 |Coagulant/Floccul ent Pound 340,030 $0.33 $112,210
5 |pH Adjustment Chemical Pound 373,680 $1.54 $575,470
6 |Granular Activated Carbon Change-Out and Disposal Pound 60,000 $2.33 $139,800
7 |Decontamination/ Demobilization Lump Sum 1 $18,210 $18,210
8 [Performance Bond Lump Sum 1 $5,500 $5,500
Water Treatment Subtotal $985,185 $31
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TABLE B-1
DETAILED PROJECT COSTS
FOX RIVER SMU 56/57 DEMONSTRATION PROJECT

D |Dewatering (2)
1 [Mobilization/ Demobilization Lump Sum 1 $289,940 $289,940
2 |Dewater Sediments Dry Ton 13,707 $45.22 $619,830
3 [Truck Scale Mobilization/ Demobilization Lump Sum 1 $11,090 $11,090
4 [Truck Scale Rental Day 105 $98 $10,290
5 [Performance Bond Lump Sum 1 $5,500 $5,500
Dewatering Subtotal $936,650 $30
E |Operational Monitoring and Construction Management
1 [Operational Monitoring Total 1 $1,075,400 $1,075,400 $34
2 |Construction Management Total 1 $579,500 $579,500 $18
Operational Monitoring and Construction Management Subtotal $1,654,900
Subtotal A - E $4,508,215
F | Transportation and Disposal (4)
1 [Landfill Design, Construction, Operation, Closure, Post-Closure Total 1 $1,796,435 $1,796,435
2 |Transportation Total 1 $350,000 $350,000
Subtotal F $2,146,435 $68
G |Project Insurance (5) Lump Sum 1 $242,515 $242,515 $8
H [Environmental Monitoring (by others) (5) Total 1 $1,180,100 $1,180,100 $38
Subtotal G - H $1,422,615
Construction and Monitoring Total $8,077,265 $258
Project Total $8,971,465
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TABLE B-1
DETAILED PROJECT COSTS
FOX RIVER SMU 56/57 DEMONSTRATION PROJECT

| |Value of Fort James' In-Kind Services (4)
1 [Rental of Shell Property Year 15 $368,550 $552,825
2 |Estimated Additional Costsif Out-of-State TSCA Landfill Disposall Wet Ton 31,792 $85.67 $2,723,620
3 |Fort James Employees Time Total 1 $66,755 $66,755
4 |Consultant Costs for Shoreline Stability Analyses Total 1 $21,385 $21,385
5 |Consultant Costs for Shell Property Sampling and Analytical Testin Total 1 $25,215 $25,215
6 |Construction Signs for Shell Property and Landfill Total 1 $300 $300
Subtotal | $3,390,100 $108
Construction and Monitoring Total w/In-Kind Services $11,467,365 $366
Project Total w/In-Kind Services $12,361,565
Notes:

(1) Based on 31,346 cubic yards removed.

(2) Based on payments by the Fox River Group after settlement of a dispute with the primary subcontractor
for dredging, water treatment, and dewatering.

(3) Operational costs for dredging and water treatment were back-cal culated, as the balance remaining (split 50:50) after subtracting
non-disputed payment items from the total payment to the subcontractor. The subcontractor's reported costs were higher.

(4) Based on reported project costs from Fort James Corporation.

(5) Based on reported project costs from the Fox River Group.
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